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STEPS

Science & Technology Evaluation & Planning System

DESCRIPTION

A system for the storage, retrieval and machine
manipulation of information pertinent to DD/S§T's active
and inactive R§D, analysis, service, and similar contracts
has been operating since early 1965. System design and
programming have been directed toward the development of a
data base which will permit management and project officers
to retrieve a variety of facts pertinent to contracts, to
assess the effectiveness of contract actions versus cost,
and to insure that problem areas, principally, defined as
failure to meet delivery and expenditure schedules, are rec-
ognized early in the contract life. The system permits the
Project Officer and management to make more timely decisions,
to obtain a better and less costly product and to direct the
RED program on a more professional basis. The inherent nature
of the computer capability further permits a quick response to
a great variety of questions frequently posed by all levels of
Agency management, and by Congress. This capability also frees
the Project Officer from the task of preparing a response to
many routine questions.

STEPS represents a refinement primarily in terms of
greater flexibility of data manipulation and the production of
summary information for management decision-making at the high-
est Agency levels. That the system may seem to focus too much
emphasis at the level of individual contract details merely
reflects two of the complex factors involved in developing and
operating a desirably simple but effective information system.
First, most of the details are not captured and stored by any
other automated system. Second, and most significant, to a
great extent this degree of detail for such external actions
is required at all stages of the programming process. STEPS
is designed to capture data at inception as planning data and.
follow them through, with appropriate evaluation and feedback
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events, to the completion of contracts. Except for the cost

of personal services and similar more or less fixed adminis-
tration costs, the largest portion of DD/SET financial resources
is allocated to external contracts for RD&E, analysis, opera-
tions, equipment rental, etc. It is in this area that the
management functions of planning, control, and evaluation are
most dynamic; requiring not only a planning-programming-budget-
ing system but a related and flexible computer-based management
information system. The predecessors to STEPS have fulfilled
this requirement to a degree, sometimes much too limited. '

STEPS is a repository of very important, potentially use-
ful data. It can serve basic management needs of contract moni-
tors and Division Chiefs, as a complete and current record of
program progress and status of funds. It can answer higher man-
agement requirements, i.e., Office Directors and the DD/S§T, for
exception reports which permit management to be aware of and
anticipate program and fiscal problems. As an encyclopedia of
valuable data it is rapidly accessible and has fast retrieval
capability as well as continuous updating to keep the data base
current.

STEPS is maintaining compatibility with other Agency systems
and when it becomes feasible, STEPS will be the single entry
point for DDSET and will direct the data to the applicable system
requiring the data, CONIF, GAS, etc. With this in mind, where
applicable, Documents/Systems that required data stored in STEPS,
procedures have been written to meet these requirements, thus
reducing considerably the paperwork and duplication of data entry.

STEPS has five (5) major files: Project, Contract, Reports,
Task, and SPA (Special Projects and Activities), which is under
separate cover. Each project or major undertaking can be com-
prised of 1 or more contracts. Each contract will have a corres-
ponding report file which will contain many progress reports for
the contract.

RESPONSIBILITY

The Project Officer participates in the continuous cycle
of planning, programming, and budgeting for projects and contracts.
He provides information for adding to, deleting from or revising
information on the proposed project at any time these needed
changes become evident.
2
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AlthoughMesignates the contracting officer
responsible f inistration of contracts, the

Project Officer is responsible for providing technical guidance,
supervision and inspection of contracts. For this reason the
Project Officer is respohsible for the input of the required data
to STEPS. It is true he knows the data he is entering, but who
will know it when he has been reassigned, even if he remains will
he remember the details in 3 or 4 years.

STEPS is designed so the administrative work of the Project
Officer may be reduced while allowing statistical, as well as
detailed data to be compiled and to improve further the contract
effort without burdening the Project Officer.

REPORTS

STEPS reports have been kept general and at a minimum,
as a management information system rather than a data pro-
cessing system. STEPS does not attempt to generate large reports
on a regular basis for anybody. Each user (office) has the
capability to generate reports to meet their specific needs.
Recent numerous requests from the Senate, the House, and FOIs
concerning contract activities related to the DD/S§T have proven
STEPS with its quick accessibility to be of real value and indis-
pensable as an information tool in support of DD/S§T management
for ad hoc reports. STEPS report capability is limited only by
the user, as long as the query is logical and the data is stored
in STEPS.

SECURITY AND CONTROL OF DATA BASE

Each office only has access to its own data. The office is
responsible for the initial input and its maintenance through
current updating. Each office has a STEPS coordinator to provide
guidance to the office users. The Data Base Manager is also
available for assistance. Only the STEPS Data Base Manager has
access to all contractual information. Any request which requires
data from another office's file must be directed to the STEPS
Data Base Manager either in person or by phone.
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The Office STEPS coordinator will direct all requests
for new user access to the STEPS Data Base to the Data Base
Manager for authorization.

RELATIONSHIP BETWEEN STEPS AND OTHER AGENCY SYSTEMS

The Contract Information System (CONIF) was created to
provide management and administration information to the Office
of Logistics about Agency-funded contracts negotiated by OL's
decentralized procurement teams. The procurement teams in the
DDSET are responsible to the Director of Logistics for the input
of required data.

The Financial Resources System (FRS) was created for the
Agency Comptroller to facilitate the management cycle in which
the major role of management is perceived to:

1. Establish objectives and priorities.
2. Acquire and use resources to achieve objectives.
3. Evaluate the results.

The Budget Officer in each DDS§T office is responsible to
the Office of Comptroller for input of required data.

The General Accounting System (GAS) was created for the
Office of Finance to provide the Agency with an accounting sys-
tem capable of responding to Agency needs in a more timely
fashion and providing information to management on both a
regularly scheduled and ad hoc basis. The Budget Officer in each
DDS&T office is responsible to the Director of Finahce for input
of required data.

STEPS was created to provide planning, management, evalu-
ation, and administrative information to the Director of Science
and Technology about all contract actions involving the Director-
ate. The Project Officer in each DDS&T office is responsible to
the Director of DDSET for the input of data.
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The four above systems were created specifically to achieve
different end results although the systems duplicate data. STEPS
and the three above systems have approximately 30 data elements
in common. Of these STEPS being a Directorate system logically
has the data first for all but six of the data elements. STEPS
was designed to be compatible and is capable of interfacing with
the above three systems.
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GUIDELINE FOR REQUIRED CONTRACTS

The guideline for input into the STEPS data base is
contractual actions involving DDS§ET regardless of dollar
or whose funds. As a general rule, but not limited too,
contractual actions will have a financial accountability
of the following sub-object classes:
SUB-OBJECT CLASS (S.0.C.) TITLE OF CLASS
2355 Equipment
2358 ADP Equipment

2501 Repair, Renovation, and Maintenance

2502 Repair and Maintenance - Furniture
and Equipment

2503 Repair and Maintenance - ADP
Equipment

2530 : RD&E
2534 External Research and Analysis

2540 Miscellaneous Contractual Services -
Non Government

2541 Miscellaneous Contractual Services -
Other U.S. Government Agencies

2543 ADP Contractual Services

2546 Miscellaneous Contractual Services -
Department of State

The subobject class reflects the nature of the goods and
services acquired (ADP equipment, RD&E) as distinguished from
the program or end-purpose for which they are used.
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STEPS HANDBOOK

PREFACE

This handbook has been prepared to familiarize all
DDSET users with the requirements and benefits that are
achievable through STEPS. ‘

The STEPS users are the following:

1. The user (input and retrieval specialist)
who needs instructions for the inputting
and retrieval of data via the on-line
terminal to the STEPS Data Base.

2. The Project Officer who is the user with
the full understanding of the contractual
activities he is responsible for and who
needs to relate these to the requirements
of STEPS.

o
w

Individuals at management levels are users
who need to be aware of the data retrievable
from STEPS.

In order to accomplish the objectives of STEPS, the
Deputy Director of Science and Technology desires that

each office in the Directorate comply with the STEPS
requirements of data input and maintain the data current.

Any questions pertaining to this handbook may be
addressed to the STEPS Data Base Manager,—
_who prepared this handbooR.

25X1A

25X1A

e . 25X1A

Associate Déeputy Director
for
Science and Technology
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CHRONOLOGICAL ORDER OF INPUT

PROJECT DATA

This information is entered into the STEPS Data Base after
the Program Submission for the coming fiscal year.

a. A new project requires all initial data be entered.

b. A continuing project requires only FY (fiscal year),
POPAMT (project operating amount), and any other
changes that have occurred.

A new project may be entered at anytime with all of the
required initial data.

CONTRACT LIFE-CYCLE

This covers the information entered into the STEPS Data

Base as a contract is planned through the completion of the
contract. This is entered into the applicable file (CONTRACT,
REPORTS, TASK, and STASK).

a. PLANNED

This information input into STEPS varies from Office
to Office. General rules are:

1) NON-R&D contractual data is entered at the same time
as the project data.

2) RE&D contractual data is entered prior to the appli-
cable quarterly review in which approval for the
proposed contract will be requested.

IN PROCESS

Begins with the input of information to the Contract and
Reports files as required before generating a Request for
Procurement Services (2420) or other applicable form, i.
€., Memo to Finance, required for a contractual action.
Also generate APOD for Budget Officer.

7
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ACTIVE

Upon receipt of the negotiated contract update
CONTRACT, REPORTS, and TASK files.

COMPLETE

There are many changes that can occur during a
contract's tenure which will require updates to

the contract and reports files, such as changes in
project officers, overruns, extension, change-in-
scope, and reporting on a contract. The STEPS Data
Base is to be updated as the changes occur. Upon
receipt of a notification from the project officer that
the work has been completed, update CONTRACT, REPORTS,
and TASK file.
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REPORTS AVAILABLE THROUGH RETRIEVAL
The following are examples of inquires that are useful to all
levels of management but may be changed to satisfy the needs of the
requester.
1. PLANNING INFORMATION SUMMARIES

a. By subcategories and elements in terms of dollar value.

b. Distribution of RGD among the various planning categories
and elements.

c. Distribution of Non-RGD among the various planning distribution
by Project Officer/Branch/Division and Office.

e. Summary of contracts by office planned for a quarter indicating
contractor, title, planned amount and planned date.

2. SUB ELEMENT SUMMARIES
a. MNumber of contracts.
b. Number of companies.
c. Average dollar value of contracts.

d. Distribution of Phase of RGD among Project Officer/Branch/Divis-
ion and Office.

e. Distribution of Phase of Non-R§D among Project Officer/Branch/Div-
ision and Office.

3. SYSTEM
a. Number of contracts.
b. Number of companies.
c. Average dollar value of contracts.

d. Distribution of phases of R§D among Project Officer/Branch/Div-
ision and Office.
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TYPE OF WORK SUMMARIES
Contracts
Number of Companies
Average dollar value
Distribution of Project Officer/Branch/Division and Office.
OVERRUN/SCHEDULE SUMMARIES
a. Percent of dollar value (time), actual value (time), and percent
of contract distribution by Project Officer/Branch/Division and
Office.
Distribution by company, type of work.
Contracts with overrun.
Contracts with overrun anticipated.
Contracts with schedule problem.
Contract with unsatisfactory performance.
g. Contracts delinquent over 60 days.
PERFORMANCE SUMMARIES

a. Distribution of Project Officer's ratings by Project Officers
(these can be provided to the Office to assist in guiding the
project officer in evaluation).

Normalized contractor evaluations.
Distribution of all ratings by the Project Officers.

Distribution of contractor's performance

Correlation of overrun/schedule data versus ratings.
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FISCAL SUMMARIES
Percent of dollar value of in-force contracts.
Percent and dollar value spent which is non-recoverable.
Costs savings.
Dollar value distribution of contracts.

Average value of contracts by Project Officer/Branch/Division
and Office.

Distribution of funds by type contract and type work, planning
category.

Reprogramming.

Comparison of Project Budget, Operating Amount, Actual, Planned
Amount.

ADMINISTRATIVE SUMMARIES
Type of contract by Project Officer/Branch/Division and Office.
Planning category distribution.
Type of work distribution.
Type of contract distribution.

Distribution of contractor among offices in terms of number
of contracts and dollar value.

Time to place and time to negotiate summaries by type of
contract.

Geographical distribution by State in both numbers of contracts
and dollar values.

Contracts GT 250,000.00
# & $ value for top 10 contracts (active contracts).

# § $ value for top 10 contractors since beginning of Data Base.

11
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# § $ value of contractual action per month.
# § $ value distribution between HQ and WC.
Monitoring performance of Key Systems.

How many contracts with TRW, TI, Etc. How much committed, how
planned. ,

Contracts in process over 60 days.

Contracting status
Planned (current year)
In process (current year)
Active (current year)
Active (prior year)
Completed (current year)

9. HISTORICAL SUMMARIES

Provisions have been made to supply trends cver several years to
provide information such as the following:

a. Dollar trends by planning category, type of work, contractor,
average contract value, number of contracts per Project Officer, number
of companies.

b. Performance.

SEE RETRIEVAL (SECTION VIII) for detailed statements to retrieve the
above information.
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STEPS SIGNON/SIGNOFF PROCEDURES

The SIGNON PROCEDURE for accessing your data via GIM-II is as
follows:

1. The following Indicator Panel Lights MUST BE ON:

A. POWER ON
B. ON-LINE
C. TTY

2. Type on screen
SIP
Depress ENTER KEY

3. The terminal will respond with one of the following messages:
A. NO TERMINAL RESPONSE

This indicates that GIM-II is down. You may call the DAC
. Trouble Desk for information as to the status of the system.

B. INVALID ENIRY

*LINE #n COMIEN #n
PLEASE ENTER SWITCHING CHARACTERS

This message indicates that the entry was invalid, check the
Indicator Panel lights that must be on, repeat 2 above. If
you continue to receive this message call the DAC Trouble
Desk, as there is a problem with your terminal
or the Ilines.

25X1A

C. BUSY TRY LATER

*LINE #n COMIEN #n
PLEASE ENTER SWITCHING CHARACTERS

This message indicates that all the available lines to GIM-II
are in use, wait a few minutes, repeat 2 above.

13
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NO LINES READY

3LINE #n COMTEN #n
PLEASE ENTER SWITCHING CHARACTERS

This message indicates that GIM-II is down. You may call
the DAC Trouble Desk for information as to the estimated
time the system will be back in operation.

TERMINAL OPEN

This message indicates that you may continue with your
signon procedures.

*n denotes Line Number and Comten Number for your terminal.
4, Type on screen

SIGNON DB "'STEPS'' ORG 'X'' OPER "'Y"

X is your Organization Name

Y is your USER ID

Depress ENTER KEY

The terminal will respond with one of the following messages:

A. DATA BASE NOT ENABLED OR SCHEDULED FOR TERMINATION
You may call the DAC Trouble Desk or the STEPS Data Base
Manager fqr information as to when the Data Base will be
in operation.

B. ENTER PASSWORD

Type on screen

YOUR PASSWORD (It should not display on the screen)

Depress ENTER KEY
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7. The terminal should respond with
SIGNON PROCESSED DATE=12/12/12, TIME=12/1234
*%**WELCOME TO THE STEPS DATA BASE**#*#*
Last Session was '12/12/12*%12/12'
Messages from Data Base Manager
NO MESSAGES ON (ORG) QUEUE
*  YOUR HIT FILES HAVE BEEN REASSIGNED FROM YOUR LAST SESSION.
THEIR NAMES ARE HITA85 AND HITB85
COMPLETED 123456.123

*If all the Hit Files are in use you will receive the following message

7060 HIT FILES FOR DEVICE DO NOT EXIST. SEE SYSTEMS PERSONNEL

You now have access to the STEPS Data Base and may proceed with your
terminal session (input (initial or update) and/or retrieval). If at
any time during a terminal session you receive the following message:
UNRECOVERABLE ERROR HAS OCCURRED
STOP AT ONCE
1. Print what is displayed on the screen

2. Call the MIO or the DAC trouble desk to report receiving the
above message.

When your terminal session is complete, you must SIGNOFF the GIM-II
system. Failure to do so is a SECURITY VIOLATION. The SIGNOFF PROCEDURE
is as follows:
1. Type on screen
SIGNOFF

Depress ENTER KEY
15
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The terminal should respond with statement recognition, screen
should clear and the following message should appear at the
upper left of the screen:

TERMINAL CLOSED

LINE #n COMTEN #n
PLEASE ENTER SWITCHING CHARACTERS

DO NOT LEAVE THE TERMINAL UNTIL THE CLOSING STATEMENT APPEARS ON THE SCREEN.
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LIST OF FREQUENTLY USED STEPS TERMS
GIMS

Generalized Information Management System, an interactive computer
program for the storage and retrieval of data. All terminal
commmnication with STEPS is handled by GIMS, Production 1 (PROD 1).

COMTEN

A device which allows the user to communicate with more than one
computer. SIP specifies to the COMIEN that the user needs access
to the computer utilized by STEPS.

TERMINAL

A device by which a user to have on-line computer communicates with
STEPS through GIMS, by entering, one-at-a-time statements. STEPS
responds to these statements by executing the requested service

(If statement syntax is correct) or by displaying an error message
(If statement syntax is not correct).

USER ID o~

AN

Also called operator is obtained from the Data Base Manager. A user
must have an ID and a password to communicate with the computer from

- your terminal.

¢

PASSWORD

A password is assigned at the same time as the user ID. A password
is known only to the user concerned.

DATA BASE

A collection of related files for a particular application. STEPS
is a Data Base.

FILE
A collection of related records of information. Your files are:

CODEPROJECT
CODECONTRACT

17
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CODEREPORTS
CODETASK
CODESTASK
Your code name will replace the word CODE.
(Fill in your CODE name here).
This is the code name of your files.
RECORD (ITEM)

A collection of related fields of information for each individual
project, contract or report.

. ID (RECORD/ITEM)

This is the control number.

. FIELD (ATTRIBUTE)

An individual unit of information for a project, contract or report,
such as project name (PNAME), contract title (CTITLE) or project

officer's evaluation (POEVAL). PNAME, CTITLE and POEVAL are the field
names. The information stored in the field is the field-value.

. PARENT/CHILD FIELD

A parent-field controls one or more fields which is related to it.
Fiscal Year (FY) is a parent, with contract stage (CSTAGE) contract
planned amount (COPAMT), obligation (OBLIG) and original amount
(ORIGAMT) being a child-field.

. UPDATE

Adds, changes or deletes information stored in the STEPS Data Base.
All updates are entered via menus.

. MENU

Menu is a terminal displayed form which makes inputting of informa-
tion a fill-in-the-blanks.
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PROCEDURE

A STEPS procedure is a computer program. It is used to perform
one or more tasks. Example displaying a menu on the terminal
screen, read and act upon the data which has been entered in the
menu.

RETRIEVAL

Having information stored in the STEPS data base to be displayed
on the user's terminal in responses to queries. See Section VIII
Retrieval.

QUERY

A statement that requests STEPS to search one or more records
according to specified guidelines and display the information on
the terminal.

SYNTAX

The order in which a statement must be structured to communicate
with STEPS.

CURSOR

The cursor is a non-destructive underline that blinks and denotes
position on the screen as to where the next character will be.

SOM

This denotes the START OF MESSAGE. It is displayed on the screen
as a solid square [}.

EOM

This denotes the END OF MESSAGE. It is displayed on the screen as
a upward arrow 4.

ETX

This denotes the END OF TEXT. It is displayed on the screen as
2 vertical bars §|. If the CURSOR is at this position on the screen
there is no need to enter the EOM as this also denotes the END OF
MESSAGE.

19

Approved For Release 2002/01/04 : CIA-RDP88R00729R000200170001-8
CONFIDENTIAL




Approved For Release 2662/0'PFATAEIA-RDP88R00729R000200170001-8

HIT FILES

A temporary file created by the user for use during a terminal
session and is erased when the user signs off the data base.

INVERT FILE

A temporary file created by the user and stored until the user
deletes the file.

ORDER

Is to put selected data in a specific sequence.
CREATE

Serves to create a file that does not exist.
LINK

Temporary joining one file to another file for query purposes.
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'I' GENERAL COMMANDS

USNAP
This will display a list of all users signed on the GIM System giving
the Organization, Operator, Unit ID, Data Base Name, Signon Time, Time
of Last Statement, Current Statement Number, Wait Code.
1. Type in
USNAP

2. Depress ENTER KEY

Terminal will respond with

25X1A

SEND '**-P"

This will take the user out of paging mode and put him in scrolling

mode. You are in the scrolling mode when you signon to the STEPS
Data Base.

Paging - all data is organized into pages. At the end of a page,
the terminal screen appears to '"'flip'" to the next page.

Scrolling - all data is one continuous series of lines of data. When
the terminal screen in full the terminal will move the lines of data
up one line.
1. Type in
SEND ''%-p"

2. Depress ENTER KEY
21
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Terminal will respond with

STATEMENT=123456.123, DATE=M/D/Y, TIME=12.1234, USER=Organi-
zation

SEND ''*+B"
This will put the user in big buffer mode. If an input line is longer
than 200 characters (about 2 1/2 lines) this command must be issued.
To exit from big buffer mode issue SEND '**-B''. DO NOT remain in big

buffer mode any longer than is necessary as response time is slowed.
NOTE: When using a MENU (Format Mode) the system takes care of this

command .
1. Type in
SEND ''*+B'"
Depress ENTER KEY
Terminal will respond with
STATEMENT=123456.123,DATE M/D/Y, TIME=12345, USER=MIO (User
Organization)

MESSAGE
COMPLETED 123456.123

DISPLAY ALL

This puts the user in receive only mode. This is used when sending
and receiving messages. To return to the normal mode hit the enter

button and type CT.

1. Type in
DISPLAY ALL
Depress ENTER KEY

Terminal will respond with
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STATEMENT=123456.123, DATE=M/D/Y, TIME=12345, USER=MIO
COMPLETED 123456.123 (The cursor will stay at this position
until the ENTER KEY is depressed, then it will move to left
margin, proceed with message).
To exit from this mode
1. Type in
CT
2. Depress ENTER KEY
SETLINE
This will change the line length from the normal 80 characters to the
specified length or 131 characters. This is usually used in printing a
listing on the high speed printer.
1. Type in
. SETLINE ''131"
2. Depress ENTER KEY

Terminal will respond with

STATEMENT=123456.123, DATE=M/D/Y, TIME=12345, USER=MIO (Your
Organization)

MESSAGE
COMPLETED 123456.123
ROUTE
Will send your terminal statements and results to the destination
you specify, this maybe another organization (user) or a high speed

printer.

A. To send copy to another organization (user) no one in the
specified organization needs to be signed on.

23
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Type in

ROUTE MIO

Depress ENTER KEY

Terminal will respond with

STATEMENT=123456.123, DATE=M/D/Y, TIME=12345, USER=MIO
MESSAGE

COMPLETED 123456.123

Continue with terminal session

All statements entered and responses will be routed to the
specified organization (user) until the route is turned off.

To turn ROUTE off
1. Type in
ROUTE
Depress ENTER KEY
Terminal will respond with

STATEMENT=123456.123, DATE=M/D/Y, TIME=12345, USER=MIO
(Your Organization)

ROUTE 1list deleted.
B. To ROUTE to a high speed printer
1. Type in
ROUTE*A
Depress ENTER KEY

Terminal will respond with

24

Approved For Release 2002/01/04 : CIA-RDP88R00729R000200170001-8
CONFIDENTIAL




Approved For Release 2002/01/04°8[2REB8R00729R000200170001-8

STATEMENT=123456.123, DATE=M/D/Y, TIME=12345, USER=MIO
ROUTE 1ist established

You may now enter the following as required.

a) SETLINE "131"

b) COMMENT
Several comments may be entered on your listing.
EXAMPLE
Type in
COMMENT CONTRACTOR 1listing for 15 Nov 76.
Depress _ENTER KEY
The terminal will respond with
STATEMENT=123456.123, DATE M/D/Y, TIME=12345, USER=ORG
COMPLETE 123456.123

c) As many query statements as required.

When you have finished and wish the printing to start
enter one of the following commands.

1. Type in one of the following print commands.
Print (for DAC printer)
Print4 (for Ames printer¥*)
Print3 (for C of C printer*)
Print5 (for Page printer¥*)

(This command actually prints the forms on the high
speed printer,)

*Before starting ROUTE the DAC, 6816, must be notified to
start specified printer.
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2, Depress ENTER KEY
The terminal should respond with
111 MESSAGES MOVED TO PSEUDO PRINT QUEUE
Type in
ROUTE
(This stops the printing at the high speed printer.)
Depress ENTER KEY
The terminal should respond with
ROUTE LIST DELETED
COMPLETED 123456.123

Route to local printer (TI) which is located in the same area
as the terminal. It is used to obtain a printed copy of the
data on the terminal screen.

1.
2.

Turn TI power on

Indicate which portion of data you would like printed. This

is indicated by moving the cursor and placing a SOM (start of
message) character in front of the first character you would

like printed and an EOM (end of message) character at the end
of the last character you want printed.

Depress the PRINT KEY. The Xmit light on the indicator panal
will stay on until printing is complete and you will see your
data being printed on the TI.

Use paper advance lever on the TI to advance the paper forward
a few lines, then tear the paper from the printer.

To print all the terminal memory rather than a specific
message.
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a. Depress PRINT KEY, hold down the CONTROL KEY at the
same time.

b. Use paper advance lever on the TI to advance the paper
forward a few lines, then tear the paper from the printer.

27
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INTERRUPT COMMANDS
INTERRUPT MODE

Whenever a statement is pending completion (has not responded with
COMPLETED 123456.123) the terminal is in interrupt mode.

STATUS (ST)

Obtain the status of the statement which is processing. Depress
BREAK KEY until SOM character appears on the screen.

1. Type in
ST
2. Depress ENTER KEY

The terminal will respond with one of the following
messages:

a. STATEMENT IN PROGRESS ....230,....26

(This indicates that your statement is in progress

the system has looked at 230 records, and has found .
what you asked for in 26 of the records. If you wish

to terminate this statement use CANCEL (see below

CANCEL instructions.)

b. NO STATEMENT IN PROGRESS
This indicates that your statement has been completed.

If data is being displayed on the screen and you wish
to terminate this statement use STOP (see below STOP

instructions).
C. STATEMENT WAITING TO BE INITIATED

This indicates that your statement is waiting to be
executed.

28
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d. STATEMENT WAITING FOR EXCLUSIVE USE RESOURCES
This indicates that your statement requires exclusive
use of the system. This should only occur if you are
using the E DDATA Procedure.

e. If there is no response this is a good indication
that the system is hung or on its way down. For
information as to what the problem really is call
the DAC Trouble Desk.

STOP (SP)

Stops printing on the screen. When the terminal responds with
COMPLETED you may continue,

1. Type in
SP
2. Depress ENTER KEY

Will re-start printing on the screen.
1. Type in
GO
2. Depress ENTER KEY
CANCEL

Cancel a statement which is processing. An update statement can
not be cancelled.

1. Type in
CANCEL
2. Depress ENTER KEY

Terminal will respond with

29
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COMPLETED 123456.123 STATUS 12.1
STATEMENT 1234567 ON GIM UNIT NNN CANCELLED
MESSAGE (MG)
To send a message to a specified user that is signed on the system.
1. Type in
MG (USER ID) (Message you wish to send)
Depress ENTER KEY

If the person is not signed on, the terminal will respond
with, specified user not found.

The message will be transmitted as given, followed by your

name. The user you are sending the message to will not get
the message until the end of his statement in process.

a USNAP under general commands.
Type in

EX US

Depress ENTER KEY

Terminal will respond with
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PROJECT FILE

The Project File contains pertinent data as it relates to the
Agency program and is the initial input which later results into
contracts to achieve the objectives of the project. A project may have
one or more contracts and may be active for one or more fiscal years.
The basic project data is entered into STEPS via the Project Menu when
the project data is input for the first time into FRS. Any changes in
the project data is entered via the Project Menu except changes to the
Operating Amount after its initial input. Changes to the Operating Amount
is made via the Reprogram Menu, and may be entered whenever necessary.
The Operating Amount is the overall control release for the Form 2420,

certifying funds available for a contractual negotiation.

CHRONOLOGICAL ORDER OF INPUT
This information is entered into the STEPS data base after the
Program Submission for the coming fiscal year.
1. A new project requires all initial data be entered.
2. A continuing project réquires only FY, POPAMT (project

operating amount) and any other changes that have occurred.
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DATA ELEMENT - PROJECT LEVEL

DATA ELEMENT NAME REQUIRED OFFICE MNEMONIC
USER INPUT
Budget (Congressional)
BUDGET
*BUDGET$
Category X CAT
Control Number X DL/ID
Project Identifier PI
2nd part of the DL/ID
Project Office POFFICE
1st part of the DL/ID
Contract Operating Amount Total COPAMTOT
*COPAMTOT$
Element X ELEM
Fiscal Year X FY
Used to order FY when TQ involved FYSYN
Project Contract Serial Numbers PCONTSYN
Project Description X PROJDES
Project Name X PNAME
Project Operating Amount X POPAMT
*POPAMT$
Project Operating Amount Balance POPAMTB
*POPAMTB$
Project Sensitivity SENS
Project Status PSTAT
Project Total Obligation POBLIG
*POBLIG$
32
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Project Unobligation Balance

Reprogramming Amount

Reprogramming Amount Total for Project

Reprogramming Data
Used to print all related repro-
gramming data.
Reprogramming Date
Reprogramming Fiscal Year
Reprogramming Identifying Number
Reprogramming Impact

Subcategory

Subelement

* This allows the user to specify the punctuation used on a numeric field.

PUBAL
*PUBALS

REPROAMT
*REPROAMT$

REPROAMTS
*REPROAMTS$

REPRODATA

REPRODATE
REPROFY
REPROID
REPROIMPACT
SUBCAT
SUBELEM

Most money fields in STEPS can be displayed with standard punctuation
by specifying the data element MNEMONIC followed by a dollar sign ($)
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INPUT INSTRUCTIONS

1. SIGNON to STEPS Data Base

2. Type on screen
MENU MAINT CODEPROJECT (type your file name instead of code)

3. Depress ENTER KEY

4, When the menu (APROJ) appears on the screen STEPS will be in format
mode, The indicator panel lights ON LINE and FORMAT will be on, then
proceed with input.

a. Initial data entry of a project.

1) Input project number

2) Input project name *validated by PROJT

3) Input category *validated by CATT
. 4)  Input sub-category *validated by SUBCATT

5) Input element *validated by ELEMT

6) Input project description

7)  Input FY

8) Input operating amount

9) Input sub-element (RGD only) *validated by SUBELEMT
10) Depress ENTER KEY

11) When entry is completed the following statement will appear
at the bottom of the menu:

$B(2) NUMERIC O
'""Project Number' ADDED

COMPLETED 123456.123 STATUS 1
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The data input on the menu will disappear.

Continue with input session or EXIT menu by typing ST in first
two spaces of the Control Number, depress ENTER KEY. The menu
will disappear from the screen.

Continue with terminal session or signoff the STEPS data base.

* A check is made of the data value entered in this field to confirm that
it is contained in its related Table. If the data value is not in the
Table the terminal will respond with:

7852 The translate value for '"...'" was not found.

COMPLETED 123456.123

See Section VII, Tables

Add data to an existing project.

1)
2)

3)

4)
5)

Input project number
Input FY

Input items to be updated, EXCEPT OPERATING AMOUNT - SEE
REPROGRAMMING MENU.

Depress ENTER KEY

When entry is completed the following statement will appear
at the bottom of the menu:

$B(2) NUMERIC 0
"Project Number'' UPDATED

COMPLETED 123456.123 STATUS, 1

The data input on the menu will disappear.

Continue with input session or EXIT menu by typing ST in first
two spaces of the Control Number, depress ENTER KEY. The menu

will disappear from the screen.

Continue terminal session or signoff the STEPS Data Base.
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REPROGRAMMING
1) SIGNON to STEPS Data Base
2) Type on Screen
E GETMENU REPROGRAM
Depress ENTER KEY -

When the menu (REPROGRAM) appears on the screen STEPS will
be in format mode, then proceed with input.

a) Input code
b) Input project number
c) Input FY

d) Input amount (plus is understood and a minus (-) must
be indicated)

e) Input impact line number and statement
f) Depress ENTER KEY

g) When entry is completed the following statement will appear
at the bottom of the menu:

$B(2) NUMERIC 0
"Project Number' UPDATED

COMPLETED 123456.123 STATUS, 1

The data input on the menu will disappear.

Continue with input session or EXIT menu by typing ST in
first two spaces of the Control Number, depress ENTER KEY.
The menu will disappear from the screen.

Continue terminal session or signoff the STEPS Data Base.
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EXPLANATION OF INPUT DATA

Initial R&D Project Input

PROJECT NUMBER: Assigned Project Number

PROJECT NAME: Same name as used in FRS, see PROJT
for acceptable project names.

CATEGORY: 1 (Intelligence Operations) See
Table CATT for other codes.

SUB-CATEGORY: 8 (RDGE) See Table SUBCATT for other
codes.

ELEMENT: 86 (Technical Collection) See Table
ELEMT for other codes.

PROJECT DESCRIPTION: Input description of the Project. NOTE:
Each line must be numbered. If there is
not enough lines to complete the descrip-
tion, enter the 5 lines of description,
call up menu again and continue, the line
number to begin with 06.

FY: 76 (FY related to input)

OPERATING AMT: Current operating amount related to
contractual actions for the Project.

SUB-ELEMENT: 40 (Memories) See Table SUBELEMENT for
other codes.

All money fields are input without dollar sign (S), commas (,),
or decimal point (.) and must have the related FY.
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A HYPOTHETICAL PROJECT

PROJECT NUMBER: 296666 ppogect navp: Z1GH DENSITY MEMORY PROJECT STATUS: #%*

CATEGORY: I SUBCATEGORY: 8. ELEMENT: 86 SENSITIVITY AREA: .%%.
PROJECT DESCRIPTION: OZ*OPE'N NEW AVENUES OF ACCESS TO ETC;

--------------------------------------------------
oooooooooooooooooooooooooooooooooooooooooooooooooo
oooooooooooooooooooooooooooooooooooooooooooooooooo

oooooooooooooooooooooooooooooooooooooooooooooooooo

®
Fy: 7 BupcET: #......... OPERATING AMT: 54248600
SUBELEMENT: ..
COMPLETED 22349.000
. ** Input by MIO or STEPS generated.

The information in <talics type is the user's data input.

a1
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EXPLANATION OF INPUT DATA

Initial Non-R&D Project Input

PROJECT NUMBER: Assigned Project Number.

PROJECT NAME: Same name as used in FRS, see PROJT
for acceptable project names.

CATEOGRY: 2 (Intelligence Production) See CATT
for other codes.

SUB-CATEGORY: 13 (Science and Technology) See SUBCATT
for other codes.

ELEMENT: 19 (Analysis § Reporting) See ELEMENT
for other codes.

PROJECT DESCRIPTION: Input description from the Project. NOTE:
each line must be numbered. If there is
not enough lines to complete the descrip-
tion, enter the 5 lines of description,
call up menu again and continue, the line
number to begin with 06.

FY: 76 (FY related to input)

OPERATING AMT: Current operating amount related to con-
tractual action for the project.

All money fields are input without dollar sign ($), commas (,),
or decimal point (.) and must have the related FY.
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A HYPOTHETICAL PROJECT

CODE (File Name will be in place of CODE)
PROJECT NAME: S0V SPACE S5YS CON

PROJECT DESCRIPTION: 014ANALYSIS OF ELECTRONIC SIGNALS RELATED TO

76

Fy: /¢ 219600000

BUDGET: **......... OPERATING AMT:
SUBELEMENT: ..

COMPLETED 22349.000

** Input by MIO or STEPS generated.

The information in {taliecs type is the user's data input.

43

Approved For Release 2002/01/04 : CIA-RDP88R00729R000200170001-8
CONFIDENTIAL




Approved For Release 2002PNIOENTIA-RDP88R00729R000200170001-8

EXPLANATION OF INPUT DATA

Upon the Program Submission for the coming fiscal year the
following additional data is required for a continuing project.

PROJECT NUMBER: Type in pre-assigned project number
(depress ENTER KEY) if you want to
check your previous input. If you
have no need to check proceed with
update.

FY: FY related to money being entered.

OPERATING AMT: Total current operating amount for
contracts under the project.
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A HYPOTHETICAL PROJECT

PROJECT NUMBER:".%.#*..%% PROJECT NAME: ....ccevvnveeecncnnas PROJECT STATUS: %=*
CATEGORY: . SUBCATEGORY: .. ELEMENT: .. SENSITIVITY AREA:.%%.

PROJECT DESCRIPTION:  « 2%+ veenneeeneeneeneeneeeneeeneaneanneenneeanaeans
o F it eeeeeresecanasarsscssessrasssasesesersannen
. .* .................................................
. c* ------------------------------------------- sesee

FY: 77 BUDGET: **......... OPERATING AMT: ...veenn...

SUBELEMENT: .

COMPLETED 22349.000

** Input by MIO or STEPS generated.

The information in italics type is the user's data input.
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EXPLANATION OF INPUT DATA

Reprogramming

PROJECT; Office file code.

PROJECT: FAN for which there is a reprogram-
ming action.

FY: FY related to reprogramming action.

AMOUNT: Reprogramming increase or decrease
(plus is understood and a minus (-)
must be indicated). Do NOT input
dollar sign ($), commas (,), or decimal
point (.).

IMPACT: Statement of the reason for the repro-
gramming.

Also at this terminal session make the necessary adjustments
to the contracts to reflect the reprogramming action.
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HYPOTHETICAL REPROGRAMMING

MENU REPROGRAM

*CODEpROJECT FY  AMT IMPACT
99.9999 76 3700000

10000000

997777 g -1 0000000

The information in Ztalics type is the user's data input.
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CONTRACT DATA

This information is the individual contracts for a
PROJECT (FAN). The data is entered into STEPS initially at
the same time as the PROJECT data for the related FY, except
for R§D contracts which are entered prior to the applicable
quarterly review in which approval for the proposed contract
will be requested. In order to keep the STEPS data base cur-
rent changes are entered as they occur.

CONTRACT DATA CHRONOLOGICAL ORDER OF INPUT

1. PLANNED

Update is required to reflect the latest estimates of
cost and change in month/quarter to be forwarded to
appropriate office for negotiation.

2. IN PROCESS

Begins with the input of information to the contract and
reports files as required before generating a 2420 (Request
for Procurement Services) or other applicable form, i.e.,
Memorandum to Finance, required for a contractual action.

3. LIFE CYCLE

Upon receipt of contract or notification of transfer of
funds the life cycle of a contract begins and there are
many changes that effect the status of the contract. The
following are the most frequent changes requiring STEPS
input.

a. ACTIVE

Update is required upon receipt of contract. Also
see Reports Data and Task Data.

b. EXTENSION

Update required upon receipt of contract amendment.
Also see Reports Data.
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CHANGE IN SCOPE

Update is required upon receipt of memorandum
requesting approval and Form 2420 is generated.

PROJECT OFFICER CHANGE

Update is required when a new Project Officer is
assigned to a contract.

OVERRUN

Update required upon receipt of memorandum requesting
approval and a Form 2420 is generated.

COMPLETION

Update required upon receipt of the Project Officer's
Final Inspection Report. Also see Reports Data and
Task Data.

FINAL AUDIT ’

Update is required upon receipt of memorandum notifying
acceptance by the contractor of a final release.

OTHER CHANGES NOT NOTED ABOVE MAY BE ENTERED AS THEY OCCUR.
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DATA ELEMENTS -~ CONTRACT LEVEL
DATA ELEMENT NAME INPUT MNEMONIC

Approval Status
Office (2nd part)

Date (4th part)

Contract Description
Description Line Number (1lst part)
Description Text (2nd part)

Contract Operating Amount
Used to round to the nearest thousand

Contract Stage (Money)

Contract Status § Date
Status (1lst part)
Translates code
Date (2nd part)

Contract Title

Contract Title Classification

Contract Type

Contractor Class

Contract Division

Contractor Location, City

Contractor Location, State

Contractor Name

Control Number
Office (lst part contract)

Translates office identifier
Project Identifier (2nd part)
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APPSTAT
APPOFF
APPDATE
CONDES
DESLINE
DESTEXT
COPAMT
*COPAMTS$
COPAMTTH
CSTAGE
CSTATDATE
STAT
STATTR
SDATE
CTITLE
TITCLASS
CTYPE
CCLASS
CDIV
CCITY
CSTATE
CNAME
DL/ID
OFFICE

OFFICETR
PI
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Division
Day Obligation
Financial Accounting Number

Fiscal Year
Used to order FY when TQ is involved

Logistics Contract Number

Non-Office Funding
Agency/Directorate (lst part)
Office (2nd part)

Staff/Division/Branch (3rd part)
Dollars (4th part)

Non-R§D Work
Obligation

Rounds to nearest thousand
Obligation to date

Project Officer

Original Negotiated Amount of
Contract

Obligation Reference Number

14 Digit Obligation Reference
Number

Overrun Amount

Quarterly Review Indicator
Phase of R&D Work

Requisition Number
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DAYOBLIG
FAN

FY
FYSYN

LOGCNO
NONOFF
AGENCY
NOFF

NDIV
NDOL

NONRD
OBLIG
*OBLIGS
OBLIGTH
TDOBLIG

*TDOBLIGS
OFFICER

ORIGAMT
*ORIGAMT$

ORN

TORN

OVER
*QOVERS$

QRTREV
RDWK
REQ
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Scheduled Completion Date X SCDATE
Sensitivity X SENS
Sole Source X SS
Source X SOURCE
Station X STATION
25X1A Subobject Ctass X SUBOB
System X SYSTEM
(Ist part) SYS
(2nd part) TEM
Translates System Code
Work Classification X WKCLASS
. Coordination X COCRD
Agency/Directorate (lst part) AGDIR
Office (2nd part) COORDOFF
Staff/Division/Branch (3rd part) DIVCO
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CONTRACT INPUT INSTRUCTIONS
1. SIGNON to STEPS Data Base.
2. Type on screen
MENU MAINT CODECONTRACT (type your file name instead of code)
3. Depress ENTER KEY
4, When the menu (ADDCONTRACT) appears on the screen STEPS will
be in format mode. The indicator panel lights ON LINE and
FORMAT will be on, then proceed with input.
a. Initial data entry of a contract.
1) Input Control Number
2) Input ORN
3) Input Contract Title
‘ 4) Input Title Classification

5) Input Contractor Name (if known) *validated by CONN

6) Input System R&D only *validated by SYSTEMTRIT
7) Input Type of R&D work *validated by RDT
or
Input Type of Non R§D Work *validated by NONRDT

8) Input FY

9) Input Contract Money Stage
10) Input Contract Planned Amount
11) Input Contract Status

12) Input Source

13) Input Non-Office Funding if applicable
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Input Office Division or Branch
Input Sub-Object Class

Input Station

Depress ENTER KEY

When entry is completed the following statement
will appear at the bottom of the menu:

$B(2) NUMERIC 0
"Control Number' ADDED
COMPLETED 123456.123 STATUS, 1

The data input on the menu will disappear.
Continue with input session or EXIT menu by typing
ST in first two spaces of the Control Number,

depress ENTER KEY. The menu will disappear from
the screen.

20) Continue with terminal session or SIGNOFF the
STEPS Data Base.

* A check is made of the data value entered in this field to
confirm that it is contained in its related Table. If the
data value is not in the Table the terminal will respond with:

7852 The translate value for "...'" was not found.

COMPLETED 123456.123

See Section VII, Tables
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b. Add data to existing contract.
1) Input Control Number
2) Input FY

3) Input the additional data you wish to enter at
this time,

4) Depress ENTER KEY

5) When entry is completed the following statement
will appear at the bottom of the menu:

$B(2) NUMERIC 0
"Control Number' ADDED
COMPLETED 123456.123 STATUS, 1

The data input on the menu will disappear.
6) Continue with input session or EXIT menu by typing
ST in first two spaces of the Control Number,
‘ depress ENTER KEY. The menu will disappear from
the screen.

7) Continue with terminal session or SIGNOFF the
STEPS Data Base.
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EXPLANATION OF INPUT DATA

Contract Planned Status R&D Users Funds

The R§D contracts are entered initially prior to the
applicable quarterly review in which approval for the proposed
contract will be requested.

CONTROL NUMBER
ORN

CONTRACT TITLE
TITCLASS

CONTRACTOR NAME

SYSTEM

RDWK

FY
CSTAGE
COPAMT

CONTRACT STATUS

Preassigned control number.
Assigned by Budget Officer.
Brief description of contract.

U (unclassified). Classification of
contract title should be unclassified.
See SECCLASS for other codes.

Who will perform the work. See CONN
for acceptable contractor names.

AE*002 (Test Restoration System) is the
system the contract is associated with.
See SYSTEMTRT for other codes.

EX(Exploratory Development) Type of work
to be performed. See RDWKT for other
codes.

FY related to action.

P denotes proposed money stage.

Amount budgeted for action.

1*750715 (PLANNED*75 JUL 15). This is
the contract status and the planned date
it will be forwarded to the appropriate
office for negotiation. The date also

indicates which Quarterly Review it will
be presented for approval.
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SOURCE

DIVISION Responsible Office Division or Branch
for the work to be performed.

OBJECT CLASS 2530 (RD&E) Financial sub-object class
related to contract action. See Guide-
line for required contracts for other
sub-object classes.

All money field are input without dollar sign ($), commas (,),
or decimal point (.) and must have the related FY.
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EXPLANATION OF INPUT DATA
Contract Planned Status R§D Non-Office Funds

The R§D contracts are entered initially prior to the
applicable quarterly review in which approval for the proposed
contract will be requested.

CONTROL NUMBER Preassigned control number.
ORN Assigned by Budget Officer.
CONTRACT TITLE Brief description of contract.

TITCLASS U (unclassified). Classification of
contract title should be unclassified.
See SECCLASS for other codes.

CONTRACTOR NAME Who will perform the work. See CONN
for acceptable contractor names.

SYSTEM AE*002 (Test Restoration System) is the
system the contract is associated with.
See SYSTEMTRT for other codes.

EX(Exploratory Development) Type of work
to be performed. See RDWKT for other
codes.

FY FY related to action.
CSTAGE P denotes proposed money stage.
COPAMT Amount budgeted for action.

CONTRACT STATUS 1*750715 (PLANNED*75 JUL 15). This is
the contract status and the planned date
it will be forwarded to the appropriate
office for negotiation. The date also
indicates which Quarterly Review it will
be presented for approval.
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SOURCE

NON-OFFICE FUNDING

DIVISION

OBJECT CLASS

STATION

Use only if funds are not your office's.
1st part Agency supplying the funds.
2nd part CIA Office if applicable.
3rd part Division or Branch.
4th part dollar amount to the penny.

Responsible Office Division or Branch
for the work to be performed.

2530 (RDGE) Financial sub-object class
related to contract action. See Guide-
line for required contracts for other
sub-object classes.

900 denotes a Headquarters action.

All money fields are input without dollar sign ($), commas (,),
or decimal point (.) and must have the related FY.
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EXPLANATION OF INPUT DATA

Contract Planned Status Non R&§D Users Funds

CONTROL NUMBER

ORN

CONTRACT TITLE

TITCLASS

CONTRACTOR NAME

NONRD

FY

CSTAGE

COPAMT
CONTRACT STATUS

SOURCE

DIVISION

OBJECT CLASS

Preassigned control number.

Assigned by Budget Officer.

Brief description of contract.

U (unclassified). Classification of
contract title should be unclassified.

See SECCLASS for other codes.

Who will perform the work. See CONN
for acceptable contractor names.

EXT ANAL (External Analysis). Type of
work to be performed. See NONRDT for
other codes.

FY related to action.
P denotes proposed money stage.

25X1A
Amount budgeted for action.

1*¥*750515 (PLANNED*75 JUL 15). This is
the contract status and the planned date
it will be forwarded to the appropriate
office for negotiation. The date also
indicates which Quarterly Review it will
be presented for approval.

Responsible Office Division or Branch
for the work to be performed.

2534 (External Research and Analysis).
Financial sub-object class related to
contract action. See Guideline for
required contracts for other sub-object
classes.,
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STATION 900 denotes a Headquarters action.

All money fields are input without dollar sign ($), commas(,),
or decimal point (.) and must have the related FY.
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EXPLANATION OF INPUT DATA
Contract Planned Status Non R&D Non-Office Funds
CONTROL NUMBER Preassigned control number.
ORN Assigned by Budget Officer.
CONTRACT TITLE Brief description of contract.

TITCLASS U (unclassified). Classification of
contract title should be unclassified.
See SECCLASS for other codes.

CONTRACTOR NAME Who will perform the work. See CONN
for acceptable contractor names.

NONRD EXT ANAL (external analysis). Type of
work to be performed. See NONRDT for
other codes.

FY FY related to action.

CSTAGE P denotes proposed money stage.
25X1A
COPAMT Amount budgeted for action.

CONTRACT STATUS 1*#750515 (PLANNED*75 JUL 15). This is
the contract status and the planned date
it will be forwarded to the appropriate
office for negotiation. The date also
indicates which Quarterly Review it will
be presented for approval.

SOURCE

NON-OFFICE FUNDING Use only if funds are not your office's.
1st part Agency supplying the funds.
2nd part CIA Office if applicable.
3rd part Division or Branch.
4th part dollar amount to the penny.
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DIVISION

OBJECT CLASS

STATION

Responsible Office Division or Branch
for the work to be performed.

2534 (External Research and Analysis).
Financial sub-object class related to
contract action. See Guideline for
required contracts for other sub-object
classes.

900 denotes a Headquarters action.

All money fields are input without dollar sign (§), commas (,),
or decimal point (.) and must have the related FY.
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EXPLANATION OF INPUT DATA
Contract in Process Status

The following data plus the initial data for a contract
is required to generate a Form 2420 and APOD.

CONTROL NUMBER Type in preassigned control number
only (depress ENTER KEY) if you want
to check your previous input. If you
have no need to check, proceed with
input.

PROJECT OFFICER Technical Representative from Division
or Branch (last name and initial,
JOHNSON RR).

CONTRACTOR NAME Contractor Name. See CONN for accept-
able contractor names.,.

CONTRACTOR DIVISION Contractor's Division, Subsidiary or
. Affiliated Company. See COND for
acceptable division names.

CCLASS 3 (Corporation). Indicates type of
contractor. See CCLASST for other
codes.

CSTATE State in which contractor is performing
work per Contractor's proposal. See
STATT for other codes. 25X1A

CCITY City where work is being performed per
Contractor's proposal.

FY FY related to contract action.
CSTAGE O denotes funds are being certified
available.
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COPAMT

OBLIG

CONTRACT DESCRIPTION

WKCLASS

REQUEST
SOLE SOURCE

Adjustment to reflect amount in proposal §
comitment of funds.

Amount certified available.

Summary of work to be done. If description exceeds
5 lines, after entry of data, enter control nmumber,
FY, and proceed starting with line 06.

TS (Top Secret) Classification of work being per-
formed. See SECCLASS for other codes.

Requisition request number.

Indicates if the bidding for this contract action
was competitive.

Also at this terminal session you should make the initial input of the
REPORTS data, generate 2420, generate APOD, and delete APOD temporary file.
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EXPLANATION OF INPUT DATA
Contract Active Status

Upon receipt of the negotiated contract or notification of transfer
of funds the following additional data is required.

CONTROL NUMBER Type in preassigned control number (depress
ENTER KEY) if you want to check your pre-
vious input. If you have no need to check,
proceed with update.

LOGCNO Use the number that appears on the contract
as Contract Number.

CTYPE CPFF (Cost Plus Fixed Fee). Denotes the
type of contract payment action. See TYPT
for other codes,

FY FY related to contract action.
CSTAGE N (negotiated)

COPAMT Adjustment amount if any.
OBLIG Admustment amount if any.

ORIGAMT The total amount of the contract. This is
preserved as history and can be adjusted by
the MIO only.

CONTRACT STATUS 2%750801 (ACTIVE*75 AUG 01). This is the
contract status and the effective date of
the contract. This date is written into
the contract under Period of Performance.

SCHEDULED COMPLETION DATE This is the scheduled completion date of the
contract in the YYMMDD format. This date is
written into the contract under Period of
Performance.

At this terminal session you should also make any necessary update
to the REPORTS data, input the due dates for the inspection reports and
contractor due dates as applicable. Also at this terminal session if
Task data is required the necessary initial input to the TASK File should
be entered.
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A HYPOTHETICAL CONTRACT

MENU ADDCONTRACT....CODE (File Name will be in place of CODE)

77,7777 4514

CONTROL NUMBER: COORDINATION: . TECHFLD: ..%*,

D ittt TITCLASS:..

CONTRACTOR NAME:

25X1A

-7 csTAGE: ¥ copaMT:

............. *. CONTRACT STATUS

NON-OFFICE FUNDING:
OBJECT CLASS:
STATION:... REQUEST:

COMPLETED 223515.000

The information in italics type is the user's data input.
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EXPLANATION OF INPUT DATA
Contract Extended Status

Upon receipt of an amendment to a contract extendine the scheduled
completion data make the following data input.

CONTROL NUMBER Type in pre-assigned control number only
(depress ENTER KEY) if you want to check
previous inout: if vou have no need to check
simply proceed with the update.

CONTRACT STATUS 3%760715 (EXTENDED*YYMMDD (76 JUL 15) This is
the contract status and the effective date of
the amendment authorizing the extension of
time.

SCHEDULED COMPLETION DATE The new completion date from the amendment in
the YYMMDD format.

Also at this terminal session you should make the necessary update for the
due dates for inspection reports.
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A HYPOTHETICAL CONTRACT

MENU ADDCONTRACT....CODE (File Name will be in place of CODE)
CONTROL NUMBER: 99499994999  COORDINATION: ........ ok TECHFLD: ..*.

ORN: ........ CONTRACT TITLE: . .vvnriiiiiii it iienenreennanns TITCLASS: ..

APPROVAL STATUS:....*..*.....*......
CONTRACT DESCRIPTION:

COMPLETED 223515.000

The information in <taliecs type is the user's data input.
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EXPLANATION OF INPUT DATA

This input is entered when you are notified by the Project Officer
that the work has been completed.

CONTROL NUMBER Type in pre-assigned control number only
depress (ENTER KEY) to check your previous input,
make sure all required data on this contract has
been properlv recorded. After you have checked,
proceed with closing out the contract as far as
work being completed is concerned.

CONTRACT STATUS 4*%761231 (COMPLETED*YYMMDD(76 DEC 31) Few. if any.
of the proiect officers will give you an exact date
on which the work under the contract was considered
complete, in which case unless the contract has beer
consistently behind schedule use the last scheduled -
completion date.

Also at this terminal session you will record the final inspection report date.
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‘ A HYPOTHETICAL CONTRACT

MENU ADDCONTRACT....CODE (File Name will be in place of CODE)

CONTROL NUMBER: 99%99994999  CoORDINATION: ........ LTI TECHFLD: ..*.
ORN: uennnn. CONTRACT TITLE: «tvvununaneneerenennnnnaneeeennnns TITCLASS: . .
PROJECT OFFICER: .« vvunnervnnnerennns CONTRACTOR NAME: «+vveeevnennnnnnnn.
CONTRACTOR DIVISION: . .u'uvvrnneerunnnens CCLASS:. SYSTEM:..*... CSTATE:.....
25X1A
CCITY: e vvvvnnnennnn. LOGENO: « e e eevveeeeeennnnnnss CTYPE:.....
-ENSITIVITY: ..... RDWK: o oeees NONRD: . \'evenens
FY:.. CSTAGE:. COPAMT:........... OBLIG:.....vun... ORIGAMT:. v vvernnnn.
APPROVAL, STATUS:....*..%.....%...... %, CONTRACT STATUS:?#.62251 gouRrcE: .
CONTRACT DESCRIPTION: & o+ e e et eeennnneearnnnneesesnneennaeessnnnanns
. .* ..................................................
' e e i ittt ettt ettt e et
. .* ...... s et eer e s s as e s e e e trese s e e e e s et re e
. .* ...................................................
NON-OFFICE FUNDING:........ T SRR O DIVISION: ... WKCLASS:
OBJECT CLASS:.... SCHEDULED COMPLETION DATE:...... OVERRUN: ... e'vnunns
STATION:... REQUEST:.......... SOLE SOURCE: .

COMPLETED 223515.000

The information in <talics type is the user's data input.
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EXPLANATION OF INPUT DATA

The overrun data is entered when you received the memo requesting
approval for the overrun.

CONTROL NUMBER Tvpe in pre-assigned control number only
(depress ENTER KEY) to check your previous
input. make sure all required data on this
contract has been properly recorded. After
you check proceed with input.

Effective with FY76 the ORN is 8 digits, any
contract prior to that will have only 6 digits.
To correct, simnly use the ORN as it apvoeared
when you checked your data and add two zeros
to the end of the ORN.

FY Use the year related to the obligation.

COPAMT Enter adjustment (the amount of the overrun)
OBLIG Enter adjustment (the amount of the overrun)
CONTRACT DESCRIPTION On a old contract this section may not have been

entered (you will notice this when you list the
contract to check the previous input) take the

brief description from the 2420 to update. If ‘
the description has been previously entered your

listing will show the number of lines that had been

used; use the next consecutive number for the

statement shown above.

Enter the amount of the overrun.

This was not required prior to FY76; enter the
number found at the top of the 2420, in the
Request No. block.
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A HYPOTHETICAL CONTRACT

MENU ADDCONTRACT. ...CODE (File Name will be in place of CODE)
CONTROL NUMBER: 79%9999x999  cooppINATION: %L TECHFLD: ..*.
CONTRACT TITLE: TITCLASS: . .

25X1A

APPROVAL STATUS:....*..%*.....*......

: CCURRED JUNE 1976, USING
CONTRACT DESCRIPTION: C% OVERRUN ($2,500.50) O

COMPLETED 223515.000

The information in <talice type is the user's data input.
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EXPLANATION OF INPUT DATA

The final audit data is entered when you received the memorandum
notifving acceptance by the contractor of a final release.

CONTROL NUMBER Type in pre-assigned control number only
(depress ENTER KEY) to check previous input,
make sure all required data on this contract
has been properly recorded. After you have
checked, proceed with input.

Effective with FY76 the ORN is 8 digits, any
contract prior to that will have only 6 digits.
To correct, simply use the ORN as it appeared
when you checked your data and add two zeros
to the end of the ORN.

Use FY related to the adjustment. Use the FY
in which the obligation was incurred in cases
where there is not an adjustment required.

COPAMT Enter amount of adjustment.
OBLIG Enter amount of adjustment.

CONTRACT DESCRIPTION On an old contract this sectiaon may not have been
entered (you will notice this when you list the
contract to check the previous input) take the
brief description from the 2420 to update. If the
description has been previously entered your listing
will show the number of lines that had been used:
use the next consecutive number for the statement
show above.

This was not required prior to FY76; enter the
number found at the top of the 2420, in the Request
No. block.
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. A HYPOTHETICAL CONTRACT

MENU ADDCONTRACT....CODE (File Name will be in place of CODE)

CONTROL NUMBER: 99%9999%999 COORDINATION: ........ L S TECHFLD: ..*.

ORN: .uvenns CONTRACT TITLE: +vuvuvnensvnrnrnenennarnensenenenenn TITCLASS: . .

PROJECT OFFICER:..vvvnenenenennnnss CONTRACTOR NAME: e v'vnvnenenvnsnnnn.

CONTRACTOR DIVISION:....uvuvnenenennanns CCLASS:. SYSTEM:..*... CSTATE:.....
25X1A

CCITY: .\ vrrennnnnnnn. 70.¢/0 o F CTYPE:.....

_SENSITIVITY: ..... RDWK: . .vnvnens. NONRD:..........
FY: 73 CSTAGE:. COPAMT:T20085, ... OBLIG:.720085 .. ORIGAMT:............
APPROVAL STATUS:....*..*..... .. %, CONTRACT STATUS:.*...... SOURCE: .

oooooooooooooooooooooooooooooooooooooooooooooooooooo

-----------------------------------------------------

AU SRt

U
NON-OFFICE FUNDING:........ R L AP DIVISION:... WKCLASS:.
OBJECT CLASS:.... SCHEDULED COMPLETION DATE:...... OVERRUN:...........
STATION:... REQUEST:.......... SOLE SOURCE: .

COMPLETED 223515.000

The information in italics type is the uscr's data input.
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REPORTS DATA

Reports files contain the following pertinent information for
individual contracts. There must be contract data in the contract
file before any reports data may be entered into the Data Base.

1. GFE (Govermment furnished equipment or property) if required
in support of the contract and the dollar value to the nearest thousand.

2. Deliverable Items anticipated to be received from the con-
tractor as a result of the contract.

3. Reporting (Plan and Actual)

a. PROJECT OFFICER REPORTING: Mequires the Project
Officer to furnish the Contracting 1 th a bi-monthly (60
days) inspection report stating his evaluation of the contractors
accomplishments. Notification of this requirement is the Form 1897a
(Contract Inspection Assignment Record) from the Contracting Officer.
The DDSET requires all contracts to have at least a final inspection
report with a narrative summary of the contractor's accomplishments
and evaluation of the contractor.

b. CONTRACTOR REPORTING: —r‘equires the proposals for
most contracts except fixed price and grants to state the monthly
anticipated expenditures and accomplishments, and, if the contract is
awarded, to report against this plan.

4, 1If applicable work order for a contract.

5. Evaluations of contractor performance can be generated from STEPS,
based solely on the input of the above data.

ORDER OF INPUT
IN PROCESS

Before generating the 2420, GFE if required and deliverable items
are added as the initial input to the REPORTS file.
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ACTIVE

Upon receipt of contract input any changes to GFE and deliverable
items, input the contractor plan if applicable, project officer
inspection report due dates.

DURING

Input contractor reporting against the plan, project officer
reporting, work order data if applicable,

COMPLETE

Final evaluation when the work under the contract is completed.
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DATA ELEMENTS - REPORT LEVEL
DATA ELEMENT NAME OFFICE
Control Number X

Office 1st part of DL/ID
Project Identifier 2nd part of DL/ID

Deliverable Item X
Govermment Furnished Equipment/Property X
Government Furnished Equipment/Property X

Value (Thousands)
Contractor Data
Will display all Contractor Reporting
Data
Contract Reporting Data
Planned Percent of Money to be Spent
Planned Percent of Work to be Completed
Actual Percent of Money Spent

Actual Percent of Work Completed

T o T T -

Expenditures for Reporting Period

Estimated Funds to Complete Contract X

Expenditures to Date

Percentage of Money Deviation from Plan

Dollar Value of Deviation from Plan

Project Officer Reporting Data
Will display all Project Officer Reporting
Data

91

INPUT

MNEMONIC
DL/ID
OFF

PI
DELIV
GFE

GFEVAL

CONDATA

CONREPDTE
PLNSPT
PLNCOM
ACTSPT
ACT

PEREXP
*PEREXP$

FUNDCOMP
*FUNDCOMP$

TDEXP
*TDEXP$

DEVIATE

DEVIATEM
*DEVIATEM$

PODATA
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Project Officer Reporting Date

Contract Work on Schedule

Percentage of Work Complete

Contractor Within Allotted Funds

Percentage of Funds Spent

Project Officer's Evaluation of
Contractor's Performance
Translates Codes

Project Officer's Final Narrative
Evaluation of Contractor's Per-

formance

Final Grade of Contractors Project
Manager

Final Overall Work Grade

Final Security Grade

Final Audit Grade

Work Order Number

Work Order Actual Completion Date
Work Order Scheduled Completion Date

Work Order Cost

Work Order Description
Work Order Extension Date
Work Order Performance Evaluation

Work Order Fee

92

L T T - T T

>~

b T - - - A T

T - -

POREPDTE
PONSCH
POPWK
POWINFUND
POPFND
POEVAL
EVALTR

POFINEVAL

FCONTGR

FWORKGR
FSOGR
AUDITGR
W/0
WOADATE
WOCDATE

WOCOST
*WOCOST$

WODES
WOEDATE
WOEVAL

WOFEE
*WOFEE$
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Work Order Fiscal Year X WOFY
Work Order Overrun X WOOVER
*WOOVER$

Work Order Start Date X WOEDATE

Total Funds for Each Work Order WOEDATE
(Cost + Fee)

Total Funds for All Work Order Under WOTOTAL
a Contract

* This allows the user to specify the punctuation used on a humeric

field. Most money fields in STEPS can be displayed with standard
punctuation by specifying the data element MEMONIC followed by a dollar
sign (§).
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REPORTS INPUT INSTRUCTIONS
I. REPORTS Data Input
1. SIGNON to STEPS Data Base
2. Type on screen
MENU MAINT CODEREPORTS (type your file name instead of code)
3. Depress ENTER KEY

4. When the menu (AREPORTS) appears on the screen STEPS will be in
format mode, then proceed with input.

A. Initial data entry of a report.
a. Input Control Number
b. Input GFE
‘ c. Input GFE Value
d. Input Deliverable Item
e. Depress ENTER KEY

f. When entry is completed the following statement will
appear at the bottom of the menu:

$B(2) NUMERIC
"Control Number'' ADDED
COMPLETED 123456.123 STATUS, 1

The data input on the menu will disappear.

g. Continue with input session or EXIT meny by typing ST in
first two spaces of the Control Number, depress ENTER KEY.
The menu will disappear from the screen.

h. Continue with terminal session or SIGNOFF the STEPS Data
Base,
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Add data to existing report.
Input Control Number

Input the additional data you wish to enter at this
time
Depress ENTER KEY

When entry is completed the following statement will
appear at the bottom of the menu:

$B(2) NUMERIC
"Control Number' UPDATED
COMPLETED 123456.123 STATUS, 1

The data input on the menu will disappear.

Continue with session or EXIT menu by typing ST in
first two spaces of the Control Number, depress ENTER
KEY. The menu will disappear from the screen.

Continue with terminal session or SIGNOFF the STEPS
Data Base.
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Contractor's Plan and Inspection Report Due Dates

1. SIGNON to STEPS Data Base

2. Type on screen

MENU MAINT CODEDATES (type your file name instead of code).

3. Depress ENTER KEY

4. When the menu (AREPDTE) appears on the screen STEPS will be
in format mode, then proceed with input,

A. Initial data entry of due dates and plan,

a.

b.

Input Control Number
Input Contractor Plan Report Due Date (if applicable).

Input Contractor's estimate of cumulative planned per
cent of dollars to be spent at the end of each appli-
cable month in b above.

Input Contractor's estimate of cumulativ per cent of
work to be completed at the end of each applicable
month in b. above.

Input Project Officer's Inspection Report due date or
dates as applicable.

Depress ENTER KEY

When entry is completed the following statement will
appear at the bottom of the menu:

$B(2) NUMERIC 0
"Control Number'' UPDATED
COMPLETED 123456.123 STATUS, 1

The data input on the menu will disappear.

Continue with session or EXIT meny by typing ST in first
two spaces of the Control Number, depress ENTER KEY. The
menu will disappear from the screen.

Continue with terminal session or SIGNOFF the STEPS Data
Base.
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Add data to existing report.
Input Control Number

Input the additional data you wish to enter at
this time.

Depress ENTER KEY

When entry is completed the following statement will
appear at the bottom of the menu:

$B(2) NUMERIC
"Control Number' UPDATED
COMPLETED 123456,123 STATUS, 1

The data input on the menu will disappear

Continue with session or EXIT menu by typing ST in
first two spaces of the Control Number, depress
ENTER KEY. The menu will disappear from the screen.

Continue with terminal session or SIGNOFF the STEPS
Data Base.
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III. WORK ORDER DATA
1. SIGNON to STEPS Data Base
2. Type on screen
MENU WO CODE (type your file name instead of CODE)
3. Depress ENTER KEY

4. When the menu (E WOO) appears on the screen STEPS will be
in format mode, then proceed with input.

A. Initial work order data input.
a. Input Control Number
b. Input Work Order Number
c. Input Start Date
d. Input Scheduled Completion Date
'I' e. Input FY
f. Input Cost
Input Fee (if applicable)
h. Description
i. Depress ENTER KEY

j. When entry is completed the following statement will
appear at the bottom of the menu:

$B(2) NUMERIC 0
"Control Number' UPDATED
COMPLETED 123456.123 STATUS, 1

k. Continue with session or EXIT menu by typing ST in first
two spaces of the Control Number, depress ENTER KEY. The
menu will disappear from the screen.

1. Continue with terminal session or SIGNOFF the STEPS Data
Base.
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Add data to existing work order.
Input Control Number

Input the additional data you wish to enter at
this time.

Depress ENTER KEY

When entry is completed the following statement will
appear at the bottom of the menu:

$B(2) NUMERIC 0
"'Control Numbexr' UPDATED
COMPLETED 123456,123 STATUS, 1

The data input on the menu will disappear.
Continue with session or EXIT menu by typing ST in first
two spaces of the Control Number, depress ENTER KEY.

The menu will disappear from the screen.

Continue with terminal session or SIGNOFF the STEPS
Data Base.
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EXPLANATION OF INPUT DATA

This information is entered into the STEPS Data Base upon receipt
of the memorandum requesting approval for the commitment of funds and
the contractor's proposal. This is at the same terminal session as
updating the contract to generate a 2420. This data will appear on the
second page of the 2420.

CONTROL NUMBER Type in preassigned control number (it will be the
same as the contract control number, which you just
used to update the contract.

GFE Enter either Y (yes) or N (no). This data will be
under the GFE Section of the Contractor's proposal.

GFE VALUE Enter the dollar value of the nearest thousand of
the GFE indicated above. The dollar value maybe
entered at a later date if not known at this time.

DELIVERABLE ITEM Enter the items listed in the Deliverable Item
Section of the Contractor's Proposal. If more
space is needed, when this input has been entered
and the menu is clear input the control number and
continue with the deliverable items. NOTE: The
lines are not numbered.

The indicated deliverable items may be modified during contract
negotiations and the appropriate changes should be made upon receipt
of the negotiated contract.
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. HYPOTHETICAL REPORTS
MENU AREPROTS........... CODE (File Name will be in place of CODE)
CONTROL NUMBER: 99%9999%999 GrE: ¥ GFE vaLUE: .19.

oooooooooooooooooooooooooooooooooo
----------------------------------
oooooooooooooooooooooooooooooooooo

oooooooooooooooooooooooooooooooooo

CONTRACTOR REPORTING DATE: ...... PLANNED PERCENT SPENT: ...
ACTUAL PERCENT SPENT: ... PLANNED PERCENT COMPLETE: ...
ACTUAL PERCENT COMPLETE: ... EXPENDITURES FOR PERIOD: ...........
FUNDS TO COMPLETE: ........... PROJECT OFFICER REPORTING DATE: ......
ON SCHEDULE: . PERCENT WORK COMPLETE: ... WITHIN FUNDS: .

' PERCENT FUNDS SPENT: ... PROJECT OFFICER EVALUATION: .
FINAL WORK GRADE: . FINAL CONTRACTOR GRADE: . FINAL SECURITY GRADE: .
FINAL AUDIT GRADE: .
PROJECT OFFICER FINAL EVALUATION:

ooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

ooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

ooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

COMPLETED 537652.000

The information in <talics type is the user's data input.
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EXPLANATION OF INPUT DATA

This information is entered upon receipt of the negotiated contract
and at the same terminal session that the contract is made active. This
menu allows for scheduling 12 contractor plan reports and 6 project officer
reports. If more scheduled reports are required after entering the data
and the menu has cleared enter the control number and proceed with the
additional scheduling of reports due.

CONTROL NUMBER Type in preassigned control number (it will
be the same as the contract control number,
which you just used to update the contract).

CONREPDTE If required this information is contained in
the Contractor's Proposal. Enter each appli-
cable month of the contractor's plan using the
YYMMDD format (since reports cover specific
calendar months the due days are the 15th),
starting 30 days after the effective date of
the contract and continuing until the scheduled
completion date. This sets the schedule for
when the reports are due.

If required this information is contained in
the Contractor's Proposal. Enter the Con-
tractor's estimated cumulative planned per cent
of dollars to be spent at the end of each appli-
cable month.

If required this information is contained in the
Contractor's Proposal. Enter Contractor's esti-
mated cumulative per cent complete to the nearest
per cent of work to be completed at the end of
each applicable month.

POREPDTE EVERY CONTRACT MUST HAVE AT LEAST A FINAL REPORT.
If inspection reports are required every 60 days
you will receive a 1897a (Contract Inspection
Assignment Record) stating this requirement. Enter
applicable date(s) using the YYMMDD format (since
report(s) cover specific calendar month(s) the due
day is the 15). This sets the schedule for when
the Project Officer's Inspection Reports are due.
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HYPOTHETICAL DATES
CONTRACTOR PLAN AND INSPECTION REPORT DUE DATES

CODE (File Name will be in place of CODE)

CONREPDTE: 790915 pLNSPT: S.. PLNCOM: %..
751015 10

701115 . 18,
751215 05 25
30,
40,
80,
760415 50, 60 .
760515 0 70
80 .
760715 99,
760815
POREPDTE: /91918
Z§1215
760215

.« o0

760415

COMPLETE 537614.000

The information in italics type is thel éxsser's data input.
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HYPOTHETICAL DATES
INSPECTION REPORT DUE DATES ONLY

MENU AREPDTE CODE (File Name will be in place of CODE)
CONEROL NUMBER: 88 » 8888888

CONREPDTE: PLNSPT: ... PLNCOM:

770215

770415

COMPLETE 537614.000

See page 104 for explanation of input data.

The information in ftalies type is the user's data input.
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HYPOTHETICAL DATES

‘ REVISED CONTRACTOR PLAN AND INSPECTION REPORT DUE DATES
MENU AREPDIE........... CODE (File Name will be in place of CODE)
99.9999.999

CONTROL NUMBER: °o#99994995
7

CONREPDTE: 0991 prnser: 7°. pincom: 2.
761015 90 95
761115 98 98
761215 200 100

......

------
oooooo

------

oooooo
------
oooooo

oooooo

COMPLETE 537614.000

If the contract is amended to change the schedule or scope of work a revision
of the plan and/or inspection report due dates from that point forward may be
added. See page 104 for explanation of input data.

The information in <talics type is the user's data input.
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EXPLANATION OF INPUT DATA

The Contractor Reporting and Project Officer Reporting may be
entered at the same time or at different times. Always enter the data

as you receive the information.

CONTROL NUMBER

CONTRACTOR REPORTING DATE

ACTUAL PER CENT SPENT
ACTUAL PER CENT COMPLETE
EXPENDITURES FOR PERIOD

FUNDS TO COMPLETE

PROJECT OFFICER REPORTING DATE

ON SCHEDULE

PER CENT WORK COMPLETE
WITHIN FUNDS

PER CENT FUNDS SPENT
PROJECT OFFICER EVALUATIONS

Type in preassigned control number (it
will be the same as the contract number)
Depress ENTER KEY if you want to check
your previous input. If you have no need
to check, proceed with update.

Enter date of report using YYMMDD format.
Be sure to use the same date as the due
date.

Enter percentage of funds expended to date.

Enter percentage of work completed to date.

Enter amount of obligations and/or expen-
ditures this period.

Enter the dollar amount of estimate of
funds to complete.

Enter date of report using YYMMDD format.
Be sure to use the same date as the was
due.

Enter Y (yes) or N (no).

Enter percentage

Enter Y (yes) or N (no)

Enter percentage

4 (Above average). See EVALTRT for other
codes.
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' HYPOTHETICAL REPORTS

MENU AREPROTS........... CODE (File Name will be in place of CODE)
CONTROL NUMBER: 999999999  GFE: . GFE VALUE: ....

DELIVERABLE ITEM: ...eiiineririniienierennenneenannn

----------------------------------
oooooooooooooooooooooooooooooooooo

----------------------------------

CONTRACTOR REPORTING DATE: 51015 pIANNED PERCENT SPENT: .

ACTUAL PERCENT SPENT: 2. PLANNED PERCENT COMPLETE: ...
ACTUAL PERCENT COMPLETE: .0 . EXPENDITURES FOR PERIOD: 200900 . .

FUNDS TO COMPLETE: 19200000 ' pRroJECT OFFICER REPORTING DATE: /9101

ON SCHEDULE: .Y PERCENT WORK COMPLETE: ¢ WITHIN FUNDS: L

o PERCENT FUNDS SPENT: .2 PROJECT OFFICER EVALUATION: 2
FINAL WORK GRADE: . FINAL CONTRACTOR GRADE: . FINAL SECURITY CRADE: .
FINAL AUDIT GRADE: .

PROJECT OFFICER FINAL EVALUATION:

.......................................................................
.......................................................................
.......................................................................
-----------------------------------------------------------------------

-----------------------------------------------------------------------

COMPLETED 537652.000

The information in ftalics type is the user's data input.
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EXPLANATION OF INPUT DATA

Upon receipt of the Contractor's Monthly Contract Status Report this
information is entered into the STEPS data base.

CONTROL NUMBER Type in pre-assigned control number (it will
be the same as the contract control number)
Depress ENTER KEY if you want to check your
previous input. If you have no need to check,
proceed with update.

CONTRACTOR REPORTING DATE Enter date of report using YYMMDD format. Be
sure to use the same date as the due date.

ACTUAL PER CENT SPENT Enter percentage of funds expended to date.
ACTUAL PER CENT COMPLETE Enter percentage of work completed to date.
EXPENDITURES FOR PERIOD Enter amount of obligations and/or expenditures

this period.

FUNDS TO COMPLETE Enter the dollar amount of estimate of funds
to complete.
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HYPOTHETICAL REPORTS

MENU AREPROTS CODE (File Name will be in place of CODE)

CONTROL NUMBER: 949999+ 999 (Gpp. | GFE VALUE:

DELIVERABLE ITEM:

75091
CONTRACTOR REPORTING DATE: 50915 PLANNED PERCENT SPENT: ...

ACTUAL PERCENT SPENT: 5 . PLANNED PERCENT COMPLETE: ...

ACTUAL PERCENT COMPLETE: ° .. EXPENDITURES FOR PERIOD: ~ooov:

FUNDS TO COMPLETE: 19600000 PROJECT OFFICER REPORTING DATE:
ON SCHEDULE: . PERCENT WORK COMPLETE: ... WITHIN FUNDS: .

PERCENT FUNDS SPENT: ... PROJECT OFFICER EVALUATION: .

FINAL WORK GRADE: . FINAL CONTRACTOR GRADE: . FINAL SECURITY GRADE: .

FINAL AUDIT GRADE: .

PROJECT OFFICER FINAL EVALUATION:

COMPLETED 537652.000

The information in <taliecs type is the user's data input.
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EXPLANATION OF INPUT DATA

This information is entered when the Project Officer indicates the
contract work has been completed.

When the Project Officer indicates the contract work has been com-
pleted this information is entered at the same terminal session that you
make the contract complete.

CONTROL NUMBER Type in preassigned control number
(it will be the same as the contract
control number, which you just used to
update the contract). Depress ENTER
KEY if you want to check your previous
input. If you have no need to check,
proceed with update.

PROJECT OFFICER REPORTING DATE Enter date of report using YYMMDD for-
mat. Be sure to sue the same date as
the one due.

ON SCHEDULE Enter Y (yes) or N (no).

PER CENT WORK COMPLETE Enter percentage.

WITHIN FUNDS , Enter Y (yes) or N (no).

PER CENT FUNDS SPENT Enter percentage.

PROJECT OFFICER EVALUATION 4 (Above average). See EVALTRT for
other codes.
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HYPOTHETICAL REPORTS

MENU AREPROTS CODE (File Name will be in place of CODE)
CONTROL NUMBER: 88#8888x 888 (pp. . GFE VALUE:

DELIVERABLE ITEM:

CONTRACTOR REPORTING DATE: PLANNED PERCENT SPENT: ...
ACTUAL PERCENT SPENT: ... PLANNED PERCENT COMPLETE: ...
ACTUAL PERCENT COMPLETE: ... EXPENDITURES FOR PERIOD:

FUNDS TO COMPLETE: PROJECT OFFICER REPORTING DATE: 751015

ON SCHEDULE: ¥ PERCENT WORK COMPLETE: 10 WITHIN FUNDS: y

PERCENT FUNDS SPENT: 10 PROJECT OFFICER EVALUATION: 4
FINAL WORK GRADE: . FINAL CONTRACTOR GRADE: . FINAL SECURITY GRADE: .
FINAL AUDIT GRADE: .

PROJECT OFFICER FINAL EVALUATION:

COMPLETED 537652.000

The information in Ztalice type is the user's data input,
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EXPLANATION OF INPUT DATA

This information is entered when the Project Officer indicates the
contract work has been completed.

When the Project Officer indicates the contract work has been com-
pleted this information is entered at the same terminal session that you
make the contract complete,

CONTROL NUMBER Type in preassigned control number
(it will be the same as the contract
control number, which you just used
to update the contract). Depress
ENTER KEY if you want to check your
previous input. If you have no need
to check, proceed with update.

If applicable enter R which indicates
that the Govermment furnished equip-
ment has been returned.

PROJECT OFFICER REPORTING DATE Enter date of report using YYMMDD for-
mat. Be sure to sue the same date as
the one due.

ON SCHEDULE Enter Y (yes) or N (no).
PER CENT WORK COMPLETE Enter percentage
WITHIN FUNDS Enter Y (yes) or N (no).
PERCENT FUNDS SPENT Enter percentage.

PROJECT OFFICER EVALUATION 1 (Outstanding). See EVALTRT for
other codes.

FINAL WORK GRADE Enter one of the above numeric evalua-
tions.

FINAL CONTRACTOR GRADE Enter one of the above numeric evalua-
tions.

PROJECT OFFICER FINAL EVALUATION Enter WORK (a keyword used in generating
form 1897)* line number* evaluation of
the contractor's performance.
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‘ HYPOTHETICAL REPORTS

MENU AREPROTS. .. .vvunnn. CODE (File Name will be in place of CODE)
CONTROL NUMBER: 99%99992999 GEE: . GFE VALUE: ....
DELIVERABLE ITEM: +vvvvevneenenenessanenrneanennens

oooooooooooooooooooooooooooooooooo

oooooooooooooooooooooooooooooooooo

CONTRACTOR REPORTING DATE: ...... PLANNED PERCENT SPENT: ...
ACTUAL PERCENT SPENT: ... PLANNED PERCENT COMPLEIE: ...
ACTUAL PERCENT COMPLETE: ... EXPENDITURES FOR PERIOD: ...........
FUNDS TO COMPLETE: +..oevnn... PROJECT OFFICER REPORTING DATE: 780715,
ON SCHEDULE: ¥ PERCENT WORK COMPLETE: 29% WITHIN FUNDS: %,

® PERCENT FUNDS SPENT: 199 PROJECT OFFICER EVALUATION; L

1 PINAL SECURITY GRADE: .

FINAL WORK GRADE: 1 FINAL CONTRACTOR GRADE:
FINAL AUDIT GRADE: .

PROJECT OFFICER FINAL EVALUATION:

WORK «01, AS A WHOLE THE PERFORMANCE .HAS BEEN VER..Y GOOD.
WORK 02, THE CONTRACTOR HAS DONE ESSENTIALLY WHAT HE SAID
WORK #0384 HE COULD DO - IN SOME INSTANCES, ESPECIALLY WITH
WORK . 04, THE COMPUTER PROGRAMMING, A GOOD DEAL MORE; VERY
WORK 05, KNOWLEDGEABLE IN THIS AREA.

ooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

COMPLETED 537652.000

The information in <talies type is the user's data input,
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EXPLANATION OF DATA INPUT

This information is entered into the STEPS data base upon receipt of
the Authority to proceed with the performance of a Work Order, from the
Contracting Officer. (Form 2448)

CONTROL NUMBER Type in pre-assigned control number (same
as the contract control number) Depress ENTER
KEY. If you want to check your previous input.
If you have no need to check, proceed with update.
WORK ORDER NUMBER Enter assigned work order number from 2448
START DATE Enter effective date of work order.
SCHEDULED COMPLETION DATE Enter completion date of work order.
FY Enter FY related to the work order actions.

COST Enter dollar amount the work order will cost

FEE Enter dollar amount of the work order fee if
applicable.

DESCRIPTION Enter scope of work and deliverable items.
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‘ HYPOTHETICAL WORK ORDER

OVERRUN AMT:.......e... EVALUATION: .
DESCRIPTION:Y 01 ADDITIONAL INFORMATION REQUIRED FOR FINAL REPORT.

............ [ R I N A A A A R I I L
................................................
...................................................
.....................................................

---------------------------------------------------

COMPLETED 569919.000

The information in italics type is the user's data input.
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EXPLANATION OF DATA INPUT

This information is entered into the STEPS data base when the Work
order has been completed.

CONTROL NUMBER Type in pre-assigned control number (same
as the contract control number) Depress
ENTER KEY if you want to check your previous
input. If you have no need to check, proceed
with update.

WORK ORDER NUMBER Enter assigned Work Order Number.
ACT CovP Enter date work order was completed

EVALUATION Enter one of the following numeric evaluations
0 ~ None

Outstanding

- Excellent

- Very good

- Above Average
Average
Minimum Acceptable
Unsatisfactory
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® HYPOTHETICAL WORK ORDER
MENU WOO. ..o evnnnnnns CODE (File Name will be in place of CODE)
CONTROL NUMBER:%6#6666466€  woRK ORDER NUMBER: ...
START DATE:...... SCH COMP DATE:...... EXTENSION DATE:...... ACT comp: 761001
FY:. COST:wuvvvvewees  FEE:........
OVERRUN AMT: .. ..ev..... EVALUATION: .2
DESCRIPTION: « % e eeeee e eeeeeeenennenes e .
.* .............. s s e s e s m e s s e e s e s s s et s s ee s eE s e a0 s
..* ..... s s s e e s e O P s et s e e s e s ens e e
-* ........... e % 68 e s s s e e ns e s e e s s e s e s e o0 .

COMPLETED 569919.000

The information in Ztalics type is the user's data input.
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TASK FILE

This file contains data pertinent for the tracking of task
related to a contract.

Chronological Order of Input
Active - Upon receipt of a contract the initial data is

required as input for the task, also make initial
input to subtask.

During - Update required as events occur.
Completed - Update required when task is completed.
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DATA ELEMENTS - TASK LEVEL

DATA ELEMENT NAME

Control Number

Task Priority Rank

Task Title

Task Agency Leader

Task Contractor Leader

Task Start Date

Task Scheduled Completion Date
Task Actual Completion Date

Task Fiscal Year Related to Funds

Task Total Cost

Task Machine Cost

Contractor personnel, man hours, and
rate to a task
Contractor personnel 1lst part
Scheduled man hour per individual
2nd part
Hourly rate per individual 3rd part

Salary paid or scheduled to be paid
to a Contract employee pertinent to
a task

Total salary paid or scheduled to be

paid to all contract employees pertinent

to a task

INPUT
X
X
X
X
X
X
X
X
X
X
X
X

MNEMONIC
DL/ID
T/RANK
T/TITLE
T/LEADER
T/CLEADER
T/STDATE
T/SCDATE
T/ACDATE
T/FY

T/COST
*T/COST$

T/MCHOST
*T/MCHCOST$

T/CONPHR

T/CONPER
T/SCMANHR

T/HRRATE
*T/HRRATE$

T/MANSAL
*T/MANSAL$

T/TOTSAL
*T/TOTSAL$
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KIQ related FY and cost
KIQ related FY 1st part of T/KIQCC
KIQ related cost 3rd part of T/KIQCC
KIQ Code 2nd part of T/KIQCC
KIQ Translation
Description of Task
ID of Intel/Product
Description of Intel/Product
Estimated Data of Intel/Product delivery
Date Intel/Product Received

Dissemination of Intel/Product
Code Transmission

Type of Intel/Product
Cost of Intel/Product
Intel/Product KIQ with related cost

KIQ Code 1st part of T/IPKIQCC
KIQ Cost 2nd part of T/IPKIQCC

CONFIDENTIA
4 : CIA-RD

T - A T o T o

L
P88R00729R000200170001-8

T/KIQCC
T/KIQFY
T/KIQCOST
T/KIQCOD
XIQ
T/DESCR
T/IPID
T/IPDES
T/IPESDT
T/ TPRECDT

T/1PDCOD

T/IPTYPE

T/IPCOST
*T/IPCOST$

T/ IPKIQCC
T/IPKIQ
T/IPKIQCST
*T/IPKIQCSTS$

* This allows the user to specify the punctuation used on a numeric
field. Most money fields in STEPS can be displayed with standard
punctuation by specifying the data element MEMONIC followed by a dollar

sign (§).
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TASK INPUT INSTRUCTIONS

SIGNON to STEPS Data Base.

Type on screen

MENU MAINT CODETASK (type in your file name instead of CODE)

Depress ENTER

When the menu

KEY

(ADDTASK) appears on the screen STEPS will be in

format mode, then proceed with input.

A. Initial data entry of a task.

a. Input
b. Input
c. Input
d. Input
e. Input
f. Input

Input
h. Input
i. Input

Input
k. Input
1. Input
m. Input
n. Input
o. Input

Control Number.

Task Number.

Task Rank.

Task Title.

Task Leader.

Contractor Leader.

Task Start Date.

Task Completion Date.

Task FY.

Task Cost.

Task Contractor Personnel.

Task Contractor Personnel Hours.
Task Contractor Personnel Rates.
Task Description.

Task Intel/Product ID.
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Input Task Intel/Product Description.
Input Task Intel/Product Estimated Date of Delivery.
Depress ENTER KEY,

When entry is complete the following statement will appear
at the bottom of the menu.

$B(2) NUMERIC 0

"Control Number'' ADDED

COMPLETED 123456.123 STATUS, 1

The data input on menu will disappear.

Continue with input session or EXIT menu by typing ST in
first two spaces of the Control Number, depress ENTER KEY,
menu will disappear.

Continue with terminal session or SIGNOFF the STEPS Data
Base,

Additional data entry for a task is made as the events ovvur.
a. Input Control Number.
b. Input Task Number.
Input the additional data you wish to enter at this time.
Depress ENTER KEY.

When entry is completed the following statement will appear
at the bottom of the menu:

$B(2) NUMERIC 0
"Control Number' UPDATED
COMPLETED 123456.123 STATUS, 1

The data input on the menu will disappear.
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f. Continue with input session or EXIT menu by typing ST
in front two spaces of the Control Number, depress ENTER
KEY. The menu will disappear from the screen.

g. Continue with terminal session or SIGNOFF the STEPS Data
Base.
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EXPLANATION OF INPUT

Upon receipt of negotiated contract enter the following data for Task,

this is the initial input.

Control Number
Task

SubTask

Rank

Task Title
Task Leader
Contract Leader
Start Date
Completion Date
FY

Cost

Name

Manhours

Rate

Description

IPID

INTEL/PRODUCT
EST DATE

Use pre-assigned contract control number.
Use assigned task number.

Use assigned SubTask number, required for
SubTask data.

Priority of the work to be accomplished for
each task.

Brief description of the work to be accomplished
Agency task monitor (last name initials)
Contractor task monitor (last name initials)
Start date of work (YYMMDD format)

Date work to be completed (YYMMDD format)

Fiscal Year of the money.

Contract Cost for the task.

Contractor personnel working on the task.

Estimated manhour for each person working on
the task.

Hourly rate for each person working on the
task.

A description of the work to be accomplished.

Assign a number as an ID for each Intel/Product.
Four digits are required.

A description of the product.

Estimated date Intel/Product will be received
from contractor.
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EXPLANATION OF INPUT
After initial input enter data as events occur.
CONTROL NUMBER Use pre-assigned number.

TASK Use pre-assigned number.

Input the additional data you wish
to enter at this time.
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MENU ADDTASK. .ov.en. CODE (File name will be in place of code)
CONTROL NUMBER 88+8888 8888 TASK 77=01- SUETASK ---- RANK -
TASK TITLE == mmm o m o e e oL
TASK LEADER - =--=---moommmmmmaos CONTRACTOR LEADER ---=--=-mmmmccmann.
START DATE ------ COMPLETION DATE ------ ACTUAL COMPLETION DATE ------
FY -- COST -----=-mem- KIQ ------ KIQ COST -~-----==-- MACHINE COST -----====n-
NAMES - -emommm e mmmmmeea - MANHOURS ~--=~-==n-oommm- RATE ~----oemmmmcaen
DESCRIPTION B e e e el
e et e e e
e R e o e e e e e e
B
*®

e TV o an s e e e e L e i G ot -t Bt e e -, - - - . o o = . o= e mn o -

. MENU ADDTASK .ve.+.CODE (File name will be in place of code)

CONTROL NUMBER --#----%--- TASK ------ SUBTASK ----

IPID INTEL/PRODUCT

———— S P P UNPEp U PR
———— e e e e e e o
-———— e e e e e ———————
———— e e e e m et - ——_—————— e
———— e e e e ———————
- e e o e - = o = =~~~
- e e e e e e e e ot i~ o m— - . - = = -
———- e e e e e e e c i c e —————
———- e e e e e e e e =
1PID EST DATE DATE RECD DISTR KIQ KIQCOST PROD TYPE TOTAL COST

133

Approved For Release 2002/01/04 : CIA-RDP88R00729R000200170001-8
CONFIDENTIAL




Approved For Release 206501R%NélA-RDP88R00729R000200170001-8

THIS PAGE INTENTIONALLY LEFT BLANK

Approved For Release 2002/01/04 : CIA-RDP88R00729R000200170001-8
CONFIDENTIAL




Approved For Release 2002/01/04 PR RNPE3R00729R000200170001-8

SUBTASK FILE

This file contains data pertinent for the tracking of subtask related
to a contract.

Chronological Order of Input

Active - Upon receipt of a contract the initial data is
required as input for the subtask.

During - Update required as events occur.

Completed - Update required when subtask is completed.
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DATA ELEMENTS - SUBTASK LEVEL

DATA ELEMENT NAME

Control Number

Subtask Priority Rank

Subtask Title

Subtask Agency Leader

Subtask Contractor Leader

Subtask Start Date

Subtask Scheduled Completion Date
Subtask Action Completion Date
Subtask Fiscal Year Related to Funds

Subtask Total Cost

Subtask Machine Cost

Contractor personnel, man hours, and
rate to a subtask
Contractor personnel 1lst part of S/CONPHR
Scheduled man hour per individual 2nd
part of S/CONPHR
Hourly rate per individual

Salary paid or scheduled to be paid to a
contract employee pertinent to a sub-task

Total salary paid or scheduled to be paid to
all contract employees pertinent to a sub-
task

136

Approved For Release 2002/01/04 : CIA-RDP88R00729R000200170001-8

CONFIDENTIAL

INPUT

X
X
X
X
X
X
X
X
X
X

MNEMONIC
DL/ID
S/RANK
S/TITLE
S/LEADER
S/CLEADER
S/STDATE
S/SCDATE
S/ACDATE
S/FY
S/COST
*S/COST$
S/MCHCOST
%S /MCHCOST$
S/CONPHR
S/CONPHER
S/SCMANHR

S/HRRATE
*S/HRRATE$

S/MANSAL
*S/MANSAL

S/TOTSAL
*S/TOTSAL$
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KIQ related FY and cost

KIQ related to FY 1st part S/KIQCC

KIQ related cost 3rd part S/KIQCC

KIQ code 2nd part S/KIQCC

KIQ Translation

Description of Subtask
ID of Intel/Product
Description of Intel/Product
Estimated Data of Intel/Produce Delivery
Date Intel/Product Received

Dissemination of Intel/Product
Code transmission

Type of Intel/Product
Cost of Intel/Product
Intel/Product KIQ with related cost

KIQ Code 1st part of S/IPKIQCC
KIQ Cost 2nd part of S/IPKIQCC

<o R ) K

S/KIQCC
S/KIQFY
S/KIQCOST
S/KIQCOD
KIQ
S/DESCR
S/IPID
S/IPDES
S/IPESDT
S/ IPRECDT

S/IPDCOD
DISTRAN

S/IPTYPE

S/IPCOST
*S/TPCOST$

S/IPKLQCC

S/IPKIQ

S/IPKIQCT
*S/IPKIQCST$

* This allows the user to specify the punctuation used on a numeric
field. Most money fields in STEPS can be displayed with standard
punctuation by specifying the data element MNEMONIC followed by a dollar

sign (§).
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SUBTASK INSTRUCTIONS
SIGNON to STEPS Data Base.
Type on screen.
MENU MAINT CODETASK (type in your file name instead of CODE)
Depress ENTER KEY

When the menu (ADDSUBTASK) appears on the screen STEPS will be
in format mode, then proceed with input.

A. Initial data entry of a Subtask.

a. Input Control Number.

b. Input Task Number.
Input Subtask Number.
Input Subtask Rank.
Input Subtask Title.
Input Subtask Leader.
Input Contractor Leader.
Input Subtask Start Date.
Input Subtask Completion Date.
Input Subtask FY.
Input Subtask Cost.
Input Subtask Contractor Personnel.
Input Subtask Contractor Personnel hours.
Input Subtask Contractor Personnel rates.

Input Subtask Description.
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Input Subtask Intel/Product ID.

Input Subtask Intel/Product Description.

Input Subtask Intel/Product estimated date of delivery.
Depress ENTER KEY.

When entry is complete the following statement will appear
at the bottom of the menu.

$B(2) NUMERIC 0

"Control Number'' ADDED

Completed 123456,123 STATUS 1,

The data input on menu will disappear.

Continue with input session or EXIT menu by typing ST in first
two spaces of the Control Number, depress ENTER KEY, menu will
disappear from screen.

v. Continue with terminal session or SIGNOFF the STEPS Data Base.
Additional data entry for a Subtask is made as the events occur.
a. Input Control Number.
b. Input Task Number.
Input Subtask Number.
Input the additional data you wish to enter at this time.
Depress ENTER KEY.

When entry is completed the following statement will appear
at the bottom of the menu:

$B(2) NUMERIC 0
“Control Number'' UPDATED
COMPLETED 123456,123 STATUS, 1

The data input on the menu will disappear.
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Continue with input session or EXIT menu by typing ST in
front two spaces of the Control Number, depress ENTER KEY.
The menu will disappear from the screen.

Continue with terminal session or SIGNOFF the STEPS Data Base.
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EXPLANATION OF INPUT

Upon receipt of negotiated contract enter the following data for Subtask,

this is the initial input.

Control Number
Task

SubTask

Rank

Task Title
Task Leader
Contract Leader
Start Date
Completion Date
FY

Cost

Name

Manhours

Rate

Description

IPID

INTEL/PRODUCT
EST DATE

Use pre-assigned contract control number.
Use assigned task number.

Use assigned SubTask number, required for
SubTask data.

Priority of the work to be accomplished for
each task.

Brief description of the work to be accomplished.
Agency task monitor (last name initials)
Contractor task monitor (last name initials)
Start date of work (YYMMDD format)

Date work to be completed (YYMMDD format)
Fiscal Year of the money.

Contract Cost for the task.

Contractor personnel working on the task.

Estimated manhour for each person working on
the task.

Hourly rate for each person working on the
task.

A description of the work to be accomplished.

Assign a number as an ID for each Intel/Product.
Four digits are required.

A description of the product.

Estimated date Intel/Product will be received
from contractor.
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EXPLANATION OF INPUT
After initial input enter data as events occur.
CONTROL NUMBER Use pre-assigned number.
TASK Use pre-assigned number.

SUBTASK Use pre-assigned number for sub
task data only.

Input the additional data you wish
to enter at this time.
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MENU ADDTASK : e e
CONTROL NUMBER 48 *&&gg%lo-azll"igxn%ef ! 1éUET~\é? p%athi)ch?\le)
TASK TITLE === === oo mom oo e ..
TASK LEADER : CONTRACTOR LEADER
START DATE COMPLETION DATE ACTUAL COMPLETION DATE
KIQ COST -----=----- MACHINE COST

MENU ADDTASK <s..+.CODE (File name will be in place of code)
CONTROL NUMBER --#%----%... TASK SUBTASK ----
IPID I\ITEL/ PRODUCT

- -
- - -

-

IPID

The information in italics type is the user's data input.
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. TABLES

The TABLES (dictionaries) have been incorporated into STEPS as an edit
check to insure consistency in the input data. When there is a requirement
for the addition of a new item contact the Data Base Manager.
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Required By
ITEM TABLE FILE MENU TITLE FIELD NAME
NAME (MNEMONIC)

Project Name PROJT Project Project Name PNAME

Category ' CATT Project Category CAT
Subcategory SUBCAT Project Subcategory SUBCAT
Element ELEMT Project Element ELEM

Subelement SUBELEMI  Project Element ELEM
(RDGE Only)

Office OFFICETRT Project Project Number ID (1st part)
Contract Control Number ID (1st part)
Reports Control Number ID (1st part)
Task Control Number ID (1st part)

Contractor's Name CONN Contract Contractor Name CNAME

Contractor's Division COND Contract Contractor Division CDIV

Contractor Class CCLASST Contract Cclass CCLASS

System (RDGE Only) SYSTEMIRT Contract  System SYSTEM

Contractor's Location STATT Contract Cstate CSTATE

State
25X1A
Type of Contract TYPT Contract Ctype CTYPE

Phase of R§D Work RDWKT Contract RDWK RDWK
(RDGE Only)

Non-R&D Work NONRDT Contract Nonrd NONRD
Contract Money Stage CSTAGE Contract (Cstage CSTAGE

Contract Status STATTRT Contract Contract Status CSTATDATE
(1st Part) (1st Part)

Source SOURCE Contract Source SOURCE
Sole Source YNT Contract Sole Source SS

Security Classification SESCLASS
Title Classification Contract Titclass TITCLASS
Work Classification Contract Wkclass WKCLASS

Government Furnished YNT Reports GFE GFE
Property 150
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REQUIRED BY
TABLE FILE MENU TITLE FIELD NAME
ITEM NAME (MNEMONIC)
Evaluations/Grades
Project Officer’'s EVALTRT REPORTS Project Officer's POEVAL
Evaluation Evaluation
Final Work Grade " " Final Work Grade FWORKGR
Final Contractor " " Final Contractor FCONTGR
Grade Grade
Final Security " " Final Security ESOGR
Grade Grade
Final Audit Grade " " Final Audit Grade AUDITGR
Work Order Performance " " Evaluation WOEVAL
Evaluation
On Schedule YNT " On Schedule PONSCH
Within Funds YNT " Within Funds POWINFUND
Percentages PER
Planned Percent Spent PER " Planned Percent PLNSPT
Spent
Actual " " PER " Actual Percent ACTSPT
Spent
Planned Percent Complete PER " Planned Percent PLNCOM
Complete
Actual "' " PER " Actual Percent ACT
Complete
Percent Work Complete PER " Percent Work Complete POPWK
Percent Funds Spent PER " Percent Funds Spent  POPFND
KIQ KIQCOD TASK KIQ T/KIQCC
SUBTASK S/KIQCC
Intell/Product Type PRODCOD TASK PROD TYPE T/IPTYPE
SUBTASK S/IPTYPE
Product Dissemination DISTCOD TASK DISTR T/IPDCOD
SUBTASK S/1PDCOD
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PROJT

This is a short, unique title for each project and must be the same
as it appears in FRS. The input of information must be exactly like it
is listed in the table. Due to the length and frequent changes to the
table it is not listed. The user may display this table on his CRT.

To list the entire table
1. Type in

LIST PROJT

Depress ENTER KEY

The Terminal will respond with (the following is a portion of the list).

ACC § VIB P

ACCESS SYS
DESIGNGANALYSIS DIV
PROJECT ADMIN DIV
MANAGEMENT SUPPORT
STATUS 580,580

COMPLETED 11579.000
To list only a certain part of the table, such as all projects beginning

with the letter "B'" by creating a hit file.
1. Type in
FOR PROJT WITH PROJT GE "'B'" AND WITH PROJT LT "'C' CREATE HITB42.
Depress ENTER KEY
The terminal will respond with

STATEMENT= 876736.000, DATA+08/19/76, TIME=8.8201, USER=MIO
COMPLETED 876736.000  STATUS 1046,42,42,42

Type in

ORDER HITB42

Depress ENTER KEY

The Terminal will respond with

3095 THE DATA LIST/HITB42/HAS BEEN ORDERED AS SPECIFIED.
COMPLETED 876740.000
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. OFFICETRT

This is the first part of the control number for all files and is in-
accordance with the Agency's FRS. When entering information into the data
base use the appropriate numeric code from the following table. For retrieval
purposes you may display and query either by the numeric code or the actual name.

CODE OFFICE
0. 0.....
25 0TS
55 NPIC
60 O/DDS&T
61 0SA
62 ORD
63 OEL
64 0SI
65 0TS
66 OWI
67 ODE
79 COMMO
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CONN

This is the name of the parent company and must be entered exactly
like it is listed in the table. When there is a transfer of funds to
another Agency; the receiving Agency is responsible and becomes the
parent company; the contractor which will accomplish the work becomes
the division.

To list the entire table

1. Type in

LIST CONN
Depress ENTER KEY

The terminal will respond with

To 1list only certain part of the table, such as all projects
beginning with the letter 'B'" by creating a hit file.

1. Type in
FOR CONN WITH CONN GE "B'" AND WITH CONN LT "C' CREATE HITB42

Depress ENTER KEY
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' 2. The terminal will respond with

STATEMENT=876736,000. DATE=08/19/76, TIME=8,8201, USER=MIO
COMPLETED 876736,000 STATUS 1046,42,42,42

3. Type in
ORDER HITB42
Depress ENTER KEY
4. The terminal will respond with
STATEMENT=876740,000, DATE=08/19/76, TIME=8,8248, USER=MIO

3095 THE DATA LIST /HITB42/ HAS BEEN ORDERED AS SPECIFIED.
COMPLETED 876740,000

5. Type in
LIST HITB42 JUST
Depress ENTER KEY

6. The terminal will respond with

25X1A
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COND '

This is the name of the contractor's division which is responsible for
the work to be accomplished, and must be entered exactly like it is listed
in the table,

To list the entire table
1. Type in

LIST COND

Depress ENTER KEY

2. The terminal will respond with

ABERDEEN PROVING GD
X-RAY DIV

STATUS 199,199
COMPLETED 11578.000

To list only a certain part of the table, such as all contracts beginning ‘
with the letter '"B" by creating a hit file.

1. Type in
FOR COND WITH COND GE "'B' AND WITH COND LT '"C' CREATE HITB42.
Depress ENTER KEY

2. The terminal will respond with

STATEMENT= 876736.000. DATE=08/19/76, TIME=8,8201, USER=MIO
COMPLETED 876736.000  STATUS 1046,42,42,42

3. Type in
ORDER HITB42

Depress ENTER KEY
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4, The terminal will respond with
STATEMENT=876740,000, DATE=08/19/76, TIME=8,8248, USER=MIO
3095 THE DATA LIST /HITB42/ HAS BEEN ORDERED AS SPECIFIED.
COMPLETED 876740,000

5. Type in
LIST HITB42 JUST

Depress ENTER KEY

6. The terminal will respond with

25X1A
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CCLASST

This is the class the contractor falls in. The information must be
entered in the appropriate numeric code from the following table. For
retrieval purposes you may display and query either by the numeric code or
the actual name.

CODE CCLASS
0. FIELD NAME..CCLASSOUT

GOVERNMENT

INDIVIDUAL
CORPORATION

INSTITUTE

COMMERCTAL LAB
UNIVERSITY

FOUNDAT ION

OTHER
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STATT

This is the state in which the contractor is located and where the work
is being accomplished.
STATE CODE STATE CODE

ATABAMA .t eeeeonccnnsnees ALA SOUTH CAROLIMA,...... «eesSC
ATASKA . ecaesesseccesees ALAS SOUTH DAXOTA.....ecee....SD
A:R.:.ZOL{Aoooo-oqoooooeo-.-oARIZ mQTESSEEIt..............Tm—N
ARKANSAS cevessnsecansess ARK TEXAS | eiieceecanneensesTEX
CALTFORNIA..ecvavconcsss .CAL UAH, .. ieeeeecaceceneees s UTAH
COLORADO . ceeeeoccescseasCOLO VERMONT, . iveeeeeeenasooadVT
CONNECTICUTceevasenanesa CONY VIRGINIA ., . ivvecenneeeas VA
DELAVARE.veecesccecessessDEL WASHINGION, ..oveeneeeeos WASH
FIORTDA,eececoreseseacos JLA VWEST VIRGINIA, ... oceeeeo UV
GEORGIA.ceeenvesancacsass GA WISCONSIN, .. .ivvcvenneassa WIS
HAWAII..........-...-....HI' Y'JYOE"'ZN’G'......-. ....... ...I'IYO

mAHO'-Q..."OD..O..l..‘..IDoAF&O DISHICTOF COLU:'IBIA C
mOIS............O.Q..HL
mm..................mT

JOWA ., veccescosccencessses IOWA
KAKNSAS ,sveevessoccansess KALS
KENTUCKY s vveeevovoncoees s KL
LOUISTAMA, cceceeecescseaslh
MATNE, cvevevccescensanssea MATHE
VARYTLID, | o eevenvoceonneatl
MASSACHUSZTIS. ...

MICHICGAT, ceveaeencncasn os MICH
MINNEDOTA .o eeeeevensesss JOMT
) ASOT R 57 2 SN . JMISS
2TSSOURT i enceccconcen .o J40
MONTANA . v veeeaceecenesse fONT
NEBRASKA .. vvveeens

NEVADA . oveen.. ceseseese JEV
NEW HAMPSHIRE ., . veaceesss NH
NEW JERSEY

NORTH CAROLINA......ccee..NC
NORTH DAKOTA........ eeseiD
OHIO..eoeeeencennccocnns . .OHIO
OKLAHOMA . iivevnncnneess OKTA
OREGON...vevececanne es+4.0RE
PENNSYLVAITA i vvennceee LA
RHODE ISLAID
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TYPT

This is the type of contract concerning payment.

CODE

COST
CPAF
CPAFL
CPFF
CPFFL
CPIF
CPIFL
CS
CSL
CT
CTL
FFP
FP
FPIF
FPIFL
FPLOE
FPR
FPRL
GRANT
LI
LOE
T&M
TEML
XFER

DESCRIPTION

Cost type
Cost plus
Cost plus
Cost plus
Cost plus
Cost plus
Cost plus

award fee

award fee § LOE
fixed fee

fixed fee § LOE
incentive fee
incentive fee § LOE

Cost sharing
Cost sharing § LOE

Cost type
Cost type

& LOE

Firm fixed price

Fixed price

Fixed price incentive fee

Fixed price incentive fee § LOE
Fixed price § LOE

Fixed price redeterminable
Fixed price redeterminable & LOE

Grant
Letter of

Intent

Level of Effort

Time and Material

Time and Material § LOE
Transfer of funds
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RDWK

This describes the task to be performed in the relative position of the
work in the technical spectrum ranging from concept through engineering to an
end product. Input and retrieval is by the code only.

CODE DESCRIPTION

AD Advanced development

ED Engineering development
EX Exploratory development
MS Management support

OD Operational systems development
RE Research
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NONRD

This describes the type of work required to accomplish the task. Input
and retrieval is by the code only.

NONRD CODE

CONSULTANT
EXT ANAL
GSA WO
MAINTENANCE
MODIFICATION
PROCUREMENT
RENTAL
REPAIR
SERVICES
SOFTWARE
TECH REP
TRAINING
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. CSTAGE

This describes the stage of the money related to a contract. Input and
retrieval is by the code only.

CODE DESCRIPTION
P Planned
0 Obligated
N Negotiated

. 173
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STATTRT

This is the status of the contract action. Input of information is by
the numeric code. Retrieval purposes you may display and query either by the
code or the actual name.

STATUS

FIELD NAME...STATIR
PLANNED

ACTIVE

EXTENDED

COMPLETED

INACTIVE

CANCELLED
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YES OR NO TABLE

All fields that required a yes or no indicator input use the following
codes. Retrieval is by the code only.

YNT
This table is for items which require a yes or no.
CODE CODETR
Y YES

N NO
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SECURITY CLASSIFICATION
TITLE CLASSIFICATION
AND
WORK CLASSIFICATION

This indication is the security classification of the title and
work only.

SECCLASS

This table is for items that require a security classification.

CODE CODETR
U UNCLASSIFIED
C CONFIDENTIAL
S SECRET
TS TOP SECRET
177
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EVALTRT

All fields that require an evaluation will be input by code and for
retrieval purposes may display and query either by the code or the actual
name.

CODE EVALUATION
0. FIELD NAME....EVALTR

NONE
OUTSTANDING
EXCELLENT
VERY GOOD
ABOVE AVERAGE
AVERAGE
MINIMUM ACCEPTABLE
UNSATISFACTORY
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’ PERCENTAGES

All fields that require percentages have a range of 0 to 100, without
leading Os.
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RETRIEVAL CAPABILITIES

Once data has been input into the data base it may be retrieved

by any logical query. The following are the basic retrieval capabilities.

1.
2,

Has all on-line query capabilities available under GIMs language.

Has on-line capability through menu format for an individual project,
contract, report, task, or sub-task retrieval of all the data for the
specified record.

Has on-line capability to produce the following forms.

a. Request for procurement services (2420).

b. All purpose obligating document (3781).

c. Inspection reports due.

d. Inspection report (1897).

Each user has the capability to tailor inquiries for his own specific
requirements. STEPS is designed to provide maximum flexibility in

displaying data to satisfy the needs of the requester.

Once a requirement has been established for a report, data can be
retrieved in one of the following forms:

a. A listing report, which the query must be reconstructed each
time you wish to produce the report. The report is displayed
immediately on the screen. Whenever possible the information
will be displayed in a columnar format. If the headerup of
the information to be listed exceeds 80 characters, it will
display in a vertical format unless the user has used the setline
option. A hard copy may be produced as follows.

1. TI printer is produced and obtainable immediately.

2. High speed printer produced immediately but must be
picked up in the DAC.

b. Thru the Data Base Manager the following reports are available.

1. A one time formatted report. This type of report
requires at least one hour to produce.
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2. A report that is required periodic can be constructed
for a user, which requires 24 hours (overnight) to pro-
duce. The user will be giving a statement number for the
report, Whenever the report is to be produced, the user
will request the DAC to execute the statement.
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‘ RETRIEVAL TERMS
1. LIST

Allows a user to display on his terminal the field names and
field values of his files as requested.

Example
Type in

LIST PROJECT
Depress ENTER KEY

This statement would display all of the data stored for every
project record in your file

2. DATA SELECTION

Usually you only want to see certain data for certain records.
This is data selection. Data selection is accomplished by a

' selection phrase, which is called a FOR clause. The selection of
data will always be a comparison or if the data exists.

‘ a. Comparison means the data is one or more of the following:

EQ (equal to)

NE (not equal to)

GT (greater than)

LT (less than)

GE (greater than or equal to)
LE (less than or equal to)

For CODECONTRACT with CNAME EQ "ESL INC'" LIST CTITLE

b. Existence is used to determine whether or not a field has a
value stored in it by one of the following:

Present (a value is stored)
Absent (no value stored)

FOR CODECONTRACT WITH ABSENT OFFICER LIST CTITLE DIV
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The comparison and/or existence selection may be joined with
AND (both must be true).

FOR CODECONTRACT WITH FY EQ ''76'" AND WITH ABSENT LOGCNO LIST
CTITLE CSTATDATE.

OR (only one must be true).

FOR CODECONTRACT WITH ABSENT OFFICER OR WITH ABSENT DIV LIST
CTITLE CSTATDATE.

ARTITHMETICAL OPERATORS

The arithmetical operators are represented by the following set of
characters:

Addition (+)

Substraction (-)

Multiplication (*)

Division (/)

Equal Replacement (=)

The user may use his own Arithmetical expression as follows:
FOR CODEPROJECT WITH FY EQ "76'" LIST PBALANCE POPAMT-COPAMIOT
COUNT

Is used to count the total number of records of a FOR clause.
TOTAL

Is used to add up numeric value fields.

FOR CODECONTRACT WITH SOURCE EQ "7'' TOTAL OBLIG, WHEN FY EQ ''76"
FIRST

To select the first value in a multi-valued field.

FOR CODECONTRACT WITH (FIRST SDATE) EQ "'760715' LIST CTITLE
CSTATDATE.
184
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7. LAST

To select the last value in a multi-valued field.

FOR CODECONTRACT WITH (LAST STAT) EQ "1'' LIST CTITLE CSTATDATE
8. $SCANX

To select a value (word or string of characters) located in a
specified field that begins a word.

FOR CODECONTRACT WITH $SCANX (CTITLE, "MIS') LIST CTITLE
9. $SCAN

To select a value (word or string of characters) located in a
specified field regardless of its location within the field.

FOR CODECONTRACT WITH $SCAN (CTITLE, ''STUDY'') LIST CTITLE.
10. CROSS FILE

Search capabilities, this means that you can search the contract
file for something in the project or reports file,

Example

FOR CODECONTRACT WITH PNAME EQ ''SUPPORT' LIST CTITLE FY FWORKGR
11. RENAMING OF FIELDS

You may rename any field for display as follows:

FOR CODECONTRACT WITH (LAST STAT) EQ '1'* LIST CONTRACT---TITLE = CTITLE
12. SUB-FILE CREATION

A user is allowed to create his own sub-file. There are two types
of sub-files that can be created.

a. Hitfiles can be created and erased when the user signs off the
STEPS Data Base.

b. Invert files can be created and is erased only upon request.
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13. EXTRACT

Copies STEPS selected data to a tape, which allows the use of
another language (PL1, FORTRAN, etc.) required to produce a
specific report and that is to be printed off-line.

REPORT GENERATORS

There are two report generators (BARF and REPORIW) available to
the Data Base Manager. The user may request a BARF or REPORTW
report by calling the Data Base Manager.

a. Basic Automatic Report Formatter (BARF). The BARF program is
designed to provide an easy method for the user to describe
a report by entering report specifications through a CRT menu,
extract the report data from STEPS, and produce a report, in an
off-line, non-GIM environment. The report specifications once
entered, will be stored permanently in STEPS.

This type of report requires at least 24 hours to produce a
finished report.

A Generalized Report Writer (REPORTW). REPORTW fills the need
for a capability to prepare short, formatted reports or quick,
one time response, larger reports. Its basic capatilities are
pagination, positioning on the print line, sorting, and sum-
marization.

REPORTW does not compete with Higher Order Language (COBOL or
PL/1)} report capabilities.

The primary benefits of REPORIW are in its simplicity of use
and in the elimination of any support requirements, from
operating personnel, e.g., tape handling.

This type of report requires at least one hour to produce a
finished report.

HISTOGRAMS and point-to-point via line graphical output as it
becomes available in GIM.

GRAPH DISPLAYS - when this feature is available in GIM, a procedure
will be written to make it available to STEPS users.
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To display all the data for every project in the file.

a.

Type on screen.
LIST CODEPROJECT
Depress ENTER KEY

Terminal will respond by printing the requested data on the screen.

To display all the data for every contract in the file.

a..

Type on screen.
LIST CODECONTRACT
Depress ENTER KEY

Terminal will respond by printing the requested data on the screen.

To display all the data for every report in the file.

a.

Type on screen.
LIST CODEREPORTS
Depress ENTER KEY

Terminal will respond by printing the requested data on the screen.
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4, To display all the data for a specific project in the file.
a. Type on screen.
LIST CODEPROJECT '77%7777"
Depress ENTER KEY

Terminal will respond by printing the requested data on the screen.
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5. To display all the data for a specific contract in the file.

® ..

Type on screen
LIST CODECONTRACT ''83*8888*888"
b. Depress ENTER KEY

c. Terminal will respond by printing the requested data on the screen.

25X1A
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To display all the data for a specific report in the file.
a. Type on screen.

LIST CODEREPORTS ''99*9999* 001"

Depress ENTER KEY

Terminal will respond by printing the requested data on the screen.
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. 7. To disglay all the px:gé{ects, with their related project names, operating
amounts, obligations for FY 76 and under sub-category Science and Technology.

a. Type on screen

FOR CODEPROJECT WITH FY EQ "76'"" AND WITH SUBCAT EQ "13" LIST PNAME
POPAMTS, WHEN FY EQ "'76'' POBLIG$, WHEN FY EQ "76"

25X1A
b. Depress ENTER KEY

c. Terminal will respond by printing the requested data on the screen.

8. To display all the FYs and related operating amounts and obligations for
a specific project.

a. Type on screen.
FOR CODEPROJECT ''99%#9999" LIST FY POPAMT$ POBLIGS$
25X1A
b. Depress ENTER KEY

c. Terminal will respond by printing the requested data on the screen.
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9. To display all reporgramming amounts and related impacts for the year
(FY76) .

a. Type on screen

FOR CODEPROJECT WITH REPROFY EQ '76'" LIST REPROAMT$, WHEN REPROFY EQ
""76" REPROIMPACT, WHEN REPROFY EQ '"'76"

b. Depress ENTER KEY 25X1A

c. Terminal will respond by printing the requested data on the screen.

10. For contracts with overruns show contractor, project officer, original
amount of contract, obligations to date, total amount of overruns.

a. Type on screen

FOR CODECONTRACT WITH PRESENT OVER LIST CNAME CTITLE OFFICER
ORIGAMT$ OVER$

b. Depress ENTER KEY

c. Terminal will respond by printing the requested data on the screen.

25X1A 192 ‘
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11. List of contracts for which an overrun is anticipated showing contractor,
‘ amount of deviation, and scheduled completion date.

a. Type on screen
FOR CODECONTRACT WITH DEVIATEM GT '"O'' LIST CNAME DEVIATEM$ SCDATE
b. Depress ENTER KEY

25X1A c. Terminal will respond by printing the requested data on the screen.

12. List of deliquent contracts showing contractor, project officer, and
‘ scheduled completion date.

a. Type on screen.

FOR CODECONTRACT WITH ((LAST STAT) EQ '"2'" OR WITH (LAST STAT) EQ "3')
AND WITH (LAST SCDATE) LT "760901'" LIST CNAME OFFICER SCDATE

b. Depress ENTER KEY 25X1A

c. Terminal will respond by printing the requested data on the screen.
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13. List of contracts which are anticipated to become delinquent showing
CNAME scheduled completion date. '

a. Type on screen
FOR CODECONTRACT WITH (LAST PONSCH) EQ '"N'' LIST CNAME SCDATE

b. Depress ENTER KEY 25X1A

c. Terminal will respond by printing the requested data on the screen.

14. List of contracts with latest project officer evaluation below
average showing contractor, title of contract, and latest evaluation.

a. Type on screen.

FOR CODECONTRACT WITH (LAST POEVAL) GT '"'5'" LIST CNAME CTITLE
LATEST/EVAL = (LAST EVAL TR)

Depress ENTER KEY
25X1A

c. Terminal will respond by printing the requested data on the screen.
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15. List of active contracts showing obligations to date and what the
’ contractor has reported that he has expended to date.

a. Type on screen

FOR CODECONTRACT WITH ((LAST STAT) EQ "2" OR WITH (LAST STAT) EQ ''3'")
LIST CNAME TDOBLIG$ TDEXPS$

25X1A
b. Depress ENTER KEY

c. Terminal will respond by printing the requested data on the screen.

‘ 16. Number and dollar value of plamned contracts. The number of contracts
is the last part of the status.

a. Type on screen

FOR CODECONTRACT WITH (LAST STAT) EQ "1'' AND WITH ABSENT OBLIG TOTAL
COPAMT

b. Depress ENTER KEY

c. Terminal will respond by printing the requested data on the screen.

25X1A
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17. Number and dollar value of contracts in process. The number of contracts
is the last part of the status. .

a. Type on screen

FOR CODECONTRACT WITH (LAST STAT) EQ ''1'' AND WITH PRESENT OBLIG
TOTAL OBLIG

Depress ENTER KEY

25X1A P

c. Terminal will respond by printing the requested data on the screen.

18. Number and dollar of active contracts. The number of contracts is ‘
the last part of the status.

a. Type on screen

FOR CODECONTRACT WITH ((LAST STAT) EQ ''2" OR WITH (LAST STAT) EQ
"'3'") TOTAL OBLIG

2EX1A Depress ENTER KEY

c. Terminal will respond by printing the requested data on the screen.
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19. List of work order type contracts comparing obligations to commitments
. made for work orders, showing the contractor obligation to date and the total
cost of orders for each contract.

a. Type on screen.
FOR CODECONTRACT WITH PRESENT WOFY LIST CNAME TDOBLIG$ WOTOTAL

b. Depress ENTER KEY
25X1A

c. Terminal will respond by printing the requested data on the screen.

20. List of contract planned to be let during a certain time frame, showing
CNAME and planned date.

. a. Type on screen

FOR CODECONTRACT WITH (LAST STAT) EQ ''1'"' AND WITH ((LAST SDATE) GT
""760630" AND WITH (LAST SDATE) LT "'761001') LIST CNAME SDATE

b. Depress ENTER KEY 25X1A

c. Terminal will respond by printing the requested data on the screen.
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21. List of contracts to be completed during a certain time frame (90 days)
showing CNAME and scheduled completion date. ‘

Type on screen

FOR CODECONTRACT WITH ((LAST STAT) EQ '"'2'" WITH (LAST STAT) EQ "3')

AND WITH ((LAST SCDATE) GE ''761001'' AND WITH (LAST SCDATE) LE ''761231'")
LIST CNAME CSDATE

Depress ENTER KEY

Terminal will respond by printing the requested data on the screen.

22. List of contracts that have been in process over 60 days, showing
CNAME, planned date, and requisition #.

Type on screen

FOR CODECONTRACT WITH (LAST STAT) EQ ''1" AND WITH (LAST SDATE) LT
""760801" AND WITH PRESENT OBLIG LIST CNAME SDATE REQ

Depress ENTER KEY

Terminal will respond by printing the requested data on the screen.
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23. To display all the project officer reporting data for a specific

‘ contract.

a. Type on screen
FOR CODEREPORTS ''99%9999#001'" LIST PODATA

b. Depress ENTER KEY

25X1A c. Terminal will respond by printing the requested data on the screen.

24. To display all the work order data for specific contract.
a. Type on screen
FOR CODEREPORTS ''88*8888*801" LIST WODATA 25X1A
b. Depress ENTER KEY

c. Terminal will respond by printing the requested data on the screen.
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25. To display all the contractor reporting data for a specific contract.
Type on screen
FOR CODEREPORTS ''99%9999*%001' LIST CONDATA
Depress ENTER KEY

Terminal will respond by printing the requested data on the screen.
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REQUEST FOR PROCUREMENT SERVICES

FORM 2420

This form is designed to provide the required information pertaining to
the procurement request addressed to the Procurement Division of the Office
of Logistics or other applicable Contracting Team. The signature of the approv-
ing officers on this form constitutes the authority for the implementation of the
proposed action. It is mandatory that all Form 2420's for contractual actions be
produced by STEPS as the procedure that generates the 2420 also makes checks of
the project operating amount, contract commited/obligated funds, and creates data
for reports. Upon receipt of the memo requesting committment of funds or other
notification to start the contracting process, but before sending the contract
package forward for the required approvals the following actions should be taken:

1. Update the Contract and Reports Files as most of the data required for
a 2420 is stored in the STEPS data base.

2. Type in
MENU GEN2420 CODE76 66%0081*514 1
Depress ENTER KEY
If any of the following conditions exist the system will stop, give you

a warning statement as to the error. The correction must be made before
a 2420 can be generated.

a. No Project Operating Amount
This requires the project file to be updated by entering the POPAMT.

b. Total Project Obligation greater than Project Operating Amount.
This requires the project file to be updated by entering the repro-
gramming. To check the project operating amount with the project
obligated/committed amount use the following statement.

FOR CODEPROJECT "'66%0081" LIST POPAMT, WHEN FY EQ "76' POBLIGS,
WHEN FY EQ "76"

c. No contract committment/obligation.
This requires the contract file to be updated by entering the OBLIG.

d. No contractor state
This requires the contract file to be updated by entering the CSTATE.

e. No sole source.
This requires the contract file to be updated by entering the SS.

The correction must be made before a 2420 can be generated.
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REQUEST FOR PROCUREMENT SERVICES (CONT'D)

The first part of the 2420 will appear on the screen with all
required information stored in the data base printed on the 2420,
the information not stored in STEPS may be either typed on the

2420 on the screen before printing it on the TI Printer or be added
after printing the form on the TI Printer by typewriter.

There are special instructions for printing this section on the TI
Printer and also instructions for generating the 2nd part of the
2420 that appear on the screen at the end of the lst section of the
2420. There is also an indicator that the data for the reports has
been stored.
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EXPLANATION OF 2420 DATA

DATE OF REQUEST

OFFICE/DIV/BR

PROJECT/CONTRACT OFFICER

EXTENSION

DOCUMENT NO.
INPUT DATE
TRANS CODE

25X1A

SOC

PROP FACTOR

PROJECT NUMBER

PROJECT TITLE

ORN

STEPS date when the form is generated.

Identifies where the procurement request
originates. OFFICE and DIV are STEPS
stored data at contract level BR must be
typed in by user.

Identifies who will monitor the contractual
action. STEPS stored data at contract level.

Extension of the Project Officer, must be
typed by user.

CONIF/GAS use.
CONIF/GAS use.

A code assigned to generate transactions to
the obligation data such as establishing,
adjusting, changes and cancelling. GAS
use STEPS stored data at contract level.

Sub-object Class identifies category of
expense with a CONIF/GAS use STEPS stored
data at contract level.

Identifies that the obligation amount
should be computer generated each month
for a spcified time. GAS use if required
must type in by user.

Identifies the responsibility center for
capturing budget data and exercising
budgetary control. GAS use. STEPS
stored data at the contract level.

Contract title. STEPS stored data at the
contract level.

A number assigned to each obligation by B&F
offices., Used as a control to match
expenses with obligations. GAS use STEPS
stored data at the contract level.

Is the major ORN against which sub ORNs are
related. Not usually used for contractual
actions. GAS use if required must be
typed in by user.
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REQUEST NO.

FUNDS CERTIFICATION

CONTRACTOR & ADDRESS

PROPOSAL NO. & DATE

CONTRACT § TO NO.

TYPE OF SERVICE REQUIRED

APPLICABLE ONLY TO REPAIRS
AND MODIFICATIONS

CLASSIFICATION AND STERILITY
OF THE PROCUREMENT

This is to identify the procurement actions.
CONIF/GAS use. STEPS stored data at the
contract level.

The Budget Officer's signatures indicates that
the funds are available for this contractual
action.

Name and Address of the contractor selected
to provide the services required. STEPS stored
data at the contract level.

Identifies the proposal. Must be typed in by
the user.

Identifies that this is a change to an existing
contract. STEPS stored data at the contract
level.

Indicates type of service desired or indicates
the transfer of funds to another govermment
agency. STEPS stored data at the contract level.

If required, must be typed in by user.

Indicates security classification of the contract,
work, equipment (hardware), reports, all must be
typed in by user except sterility and work classi-
fication which are STEPS stored data at the con-
tract level.
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' SPECIAL INSTRUCTION FOR PRINTING AND TYPING IN DATA NOT STORED IN STEPS

What is shown in the 2420 as it will appear on the screen in response to
your request. To print the 2420 on the TI Printer use the following:

1. Turn TI Printer on.

2. Move the eursor to the top left of the screen, depress the SOM key.

3. Move the cursor down to the first location where data must be typed
on the screen. Type in the missing data and continue until all the
missing data has been typed on the screen.

DATA TO BE TYPED IN ON THE SCREEN
a. Branch of the Division.
b. Telephone extension of Project Officer.
c. Proposal Number and Date.
d. Applicable only to Repairs and Modifications.
e. Classified by.
‘ f. Association Classification.

Hardware Classification.
h. Reports Classification.

4. Move the cursor down to the first less than symbol (€) depress the SOM
key, and inverted arrow will appear on the screen. Depress the PRINT
MSG key and the first section will print out on the TI Printer, even
though you will not see it on the screen.

5. Move the cursor under the M of MENU depress the SOM key, move the
cursor to the space to the right of the 2, depress the EOM key, an

inverted arrow will appear on the screen. Depress ENTER Key.

6. If **RESEND** appears on the screen repeat step 5 or retype the
statement.

7. The second section of the 2420 will appear on the screen, repeat steps
1 through 4.
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EXPLANATION OF SECTION TWO 2420

SHORT SUBSTANTIVE TITLE AND/OR This is a description of the services
DESCRIPTION OF SERVICE TO BE PERFORMED to be provided by the contractor.
STEPS stored data at the contract level.

APPROVAL Signatures of the approval authority in
accordance with the dollar value of the
contract will constitute authorization
for the Contracting Officer to proceed
with the procurement.

JUSTIFICATION FOR SOURCE SELECTION In the case of sole source there must be
a statement of justification, which must
be typed in by the user. STEPS stored
data is just an indicator as to whether
it is sole source or not. If the contract
does not have this indicator, the system
will not finish the 2420 until the indica-
tor has been entered at the contract level.

DELIVERABLE ITEMS Indicate the items to be received as a
result of the contract. STEPS stored
data at the reports level.

Government-furnished equipment/property
to support the contract. If required
STEPS stored data has an indicator at

the reports level., Details must be typed
in by the user.

SPECIAL INSTRUCTION Must be typed in by user.
SPECIAL INSTRUCTION FOR PRINTING AND TYPING IN DATA NOT STORED IN STEPS

What is shown is the 2420 as it will appear on the screen in response to your
request. To type in data not stored in STEPS and to print the 2nd section of
the 2420 on the TI Printer use the following:

1. Move the cursor to the top left of the screen, depress the SOM key.

2. Move the cursor down to the first location where data must be typed
on the screen. Type in the missing data and continue until all the
missing data has been typed on the screen.

a. Sole source justification.
b. List of GFE.
c. Special Instructions.

Move the cursor down to the end of the 2420 depress the EOM key, an
inverted arrow will appear on the screen, depress the PRINT MSG key
and the second section will print out on the TI Printer, even though
you will not see it on the screen.
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RS AE AT LR PR RS St

e APPROVAL ~-—— e

DESIGMATION SIGNATURE DATE

- -- PROCUREMENT USE ——- e e
. DATE RECEIVED RECORDED BY  ASSIGNED TO NEGOTIATOR

LRI A R R B I A R N N R A L R R}

[JUNCLASSIFIED [1CONFIDENTIAL [1ZECRET [l.eiiarenenacsenanes (SPECIFYD

[JUNCLASEIFIED [ICONFIDENTIAL [1ZECRET [)eiierieecnnnenneans VSPECIFYY

1. ZUGGESTED :SOURCES (ANY S0LE SOURCE RECOMMENDATION MUST INCLUDE A
SUBSTANTIVE TECHNICAL JUSTIFICATIOMN:

AR EAM AR MR R M R A B R S M R R
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2. DELIVERABLE ITEMEZ:
REPORTE REGUIRED .. COPIE:Z C[IMONMTHLY [JINTERIM [IQURRTERLY [IFINAL

GFFP REGQUIRED:

EPECIAL INITRUCTIONE::

[TUMCLRSZIFIED [ICONFIDENTIAL [1ZECRET ..
COMPLETED S92372. 000 ZTATUE 2

NOTE: Xs indicates data stored in STEPS Data Base.
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After the entire 2420 has been printed on the TI generate the
APOD for the transaction (See APOD Section) and forward with 2420.
The APOD is for the Budget Officer's processing at a later date.
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INSPECTION REPORTS DUE FOR A CERTAIN MONTH

This form is designed to replace the manual tickle file for inspection
reports due. The project officer can fill-in the blanks for the new infor-
mation, then enter the data into the STEPS data base, next generate for fomrm
1897 (which is required by the Office of Logistics). These forms are designed
to be printed on the high speed printer located nearest to the user.

1. Type In

Route*A
2. Depress ENTER KEY
Terminal will respond with

Statement=123456.123, DATE+01/01/76, TIME=12345,
USER+MIO Route list established

3. Type in
MENU INSPECTION 7610 CODE (Type in file name in place of CODE)

(This indicates the user wants the inspection reports due in the
month of October and year of 1976.

‘ 4. Depress ENTER KEY

The terminal will respond by printing the forms on the screen and
a completed statement.

5. Type in one of the following print commands.

25X1A

(This command actually prints for forms on the high speed printer.)
6. Depress ENTER KEY

The terminal should respond with

111 MESSAGES MOVED TO PSEUDO PRINT QUEUE

Type in
213

Approved For Release 2002/01/04 : CIA-RDP88R00729R000200170001-8
CONFIDENTIAL




Approved For Release 2002154 T1¢4A-RDP88R00729R000200170001-8

ROUTE

(This stops the printing at the high speed printer.)
Depress ENTER KEY

The terminal should respond with

ROUTE LIST DELETED

COMPLETED 123456.123

* Before starting ROUTE the DAC, 6816, must be notified to start specified
printer. '
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EXPLANATION OF DATA

TO

CONTRACT NO.

OFFICE/DI1V

DATE

INSPECTION REPORT NO.

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR
TYPE OF COMMODITY OR SERVICE

THE CONTRACTOR IS ON
SCHEDULE

THE CONTRACTOR IS WITHIN
FUNDS

PER CENT OF WORK COMPLETED
PER CENT OF FUNDS EXPENDED

HAS GFP BEEN DELIVERED
DURING THIS PERIOD

OVERALL PERFORMANCE OF
CONTRACTOR

Identifies the project officer who is monitoring
the contract. STEPS stored data.

Number of the contract. STEPS stored data.

Identifies the office and division of the
project officer. STEPS stored data.

The date the inspection report is due. STEPS
stored data.

The number of the inspection report. STEPS
stored data.

The scheduled completion of the contract. STEPS
stored data.

Name of contractor. STEPS stored data.

The title of the contract. STEPS stored data.

Yes or No to be filled in by project officer.

Yes or No to be filled in by project officer.

0 to 100 to be filled in by project officer.
0 to 100 to be filled in by project officer.

Yes or No to be filled in by project officer.

To be filled in by project officer.

Code Evaluation
Field Name....EVALTR
None

Outstanding
Excellent

Very Good

Above Average
Average

Minimum Acceptable
Unsatisfactory

NOUVMTRAR NN OO

To be filled in by project officer if necessary
when interim. Must be filled in when a final
report.
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WV SECRET 1 COMFIDENTIAL CrUNCLREZIFIED

CONTRACT IHZPECTION REFORT

TO: COMTRACT HO.: ARy
DATE: MWWy
OFF ICE-DIY INIFECTION REFORT HO.: ¥
RN ESTIMATED COMFLETION DATE:

NRME DOF CONTRACTOR: HRREHMAN AN B S

TYPE OF COMMODITY OR ZERVICE:D WuMMNR MR MM MR MMM MM 2

THE CONTRACTOR I% ON SCHEDULE: ... THE CONTRACTOR IS WITHIN FUMDZ: ...
PER CENT OF WORK COMPLETE: ... PER CENT OF FUNDET EXPENDEL: ...

HAZ GFP BEEN DELIVERED DURING THIZ PERIOD? <O YES MO

OVERALL PERFORMANCE OF CONTRACTOR: ......

O TECRET P CONFIDENTIAL CHUMCLAZEIFIED

NOTE: Xs indicates data stored in STEPS Data Base.
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INVERT FILE

The invert file is a temporary file created by the user, but is
stored until the user deletes the file. It is recommended that the
file be deleted as soon as it has served its purpose as each office
(Organization) has only one invert file for all of its users.

The invert file is called CODEPRO (insert your file name for CODE)
and has one filed for data and two invert IDs (ovcont for contract
control number and ovproj for project control number.)

There are six basic steps to invert files.
1. Be sure no other user in your organization is using the invert file.
a. Type in
USNAP
b. Depress ENTER KEY
(This will give you a list of all users signed on, if any
users in your organization are signed on check with them
to see if they are using the invert file.)
‘ 2. Be sure the invert file does not contain data.
a. Type in
LIST CODEPRO (Type in file name in place of CODE)

25X1A
b. Depress ENTER KEY

1) The terminal will respond with the following
when there is data stored in the CODEPRO.
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a) To delete data stored in CODEPRO see 6 a below.

2) The terminal will respond with the following when .
there is no data stored in the CODEPRO.

STATEMENT= £1470S. (00, TE=02<18-77, TIME=12.2672y IZER=COMPT

MO ITEMEZ FOR OUTPUT
COMPLETED &14705.000

3. Query to create the invert file.

a. Type in

FOR CODECONTRACT WITH (LAST STAT) EQ "'2'" OR WITH (LAST STAT) "'3"
INVERT CNAME AS CODEPRO OVCONT

(This will create a file with just the cnames and IDs of
contracts that are -active or extended.)

Depress ENTER KEY
The terminal will respond with

STATEMENT=190806.000, DATE=09/17/76, TIME=13,7725, USER=COMPT '
COMPLETED 190806.000 STATUS 264.21

4, Order the information in the required sequence.
a. Type in

ORDER CODEPRO
Depress ENTER KEY
The terminal will respond with
STATEMENT=190832.000, DATE=09/17/76, TIME=13,8023, USER=COMPT
3095 THE DATE LIST PRO HAS BEEN ORDERED AS SPECIFIED.
COMPLETED 190832,000

5. List the required information.

a. Type in
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LINK OVCONT TO CODECONTRACT FOR CODEPRO LIST SCDATE LOGCNO

(This will 1list the scheduled completion date and contract
number. )

b. Depress ENTER KEY 25X1A

6. Delete the invert file after it has served its purpose.
a. Type in
E DDATA
b. Depress ENTER KEY
The terminal will respond with
STATEMENT=190929.000, DATE=09/17/76, TIME=13,9011, USER=COMPT
ENTER NAME OF FILE WHOSE DATA IS TO BE DELETED
c. Type in
CODEPRO
d. Depress ENTER KEY
The terminal will respond with
THANK YOU

7049 CODEPRO DATA DELETED
COMPLETED 190929.000
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HIT FILES

Hit-Files are temporary files created by the user and are useable
only for the duration of the terminal session, as these files are erased
when the user signs off the STEPS data base.

There are a limited number of hit-files, so the user may not always
have hit-files assigned. The user is informed at the time of signon the
status of hit-files by the following messages.

Message when hit-files are NOT AVAILABLE.

7060 HIT FILES FOR DEVICE DO NOT EXIST. SEE SYSTEMS PERSONNEL
COMPLETED 817353.000
Message when hit-files are AVAILABLE.

YOUR HIT FILES HAVE BEEN REASSIGNED FROM YOUR LAST SESSION.
THEIR NAMES ARE: HITAnn AND HITBnn.

If during a terminal session in which the user was informed that hit-
files were available but has forgotten the numbers assigned, do a USNAP,
the unit number by the users name will be the same as the assigned hit-files.
There are three basic steps to hit-files.
I. Using hit-files as an index
1. Query to create the hit-file.
a. Type in
FOR CONN WITH CONN GT 'U'" AND WITH CONN LT ''V'' CREATE HITB42
b. Depress ENTER KEY

The terminal will respond with

STATEMENT=876736.000, DATE=08/19/76, TIME=8,8201, USER=COMPT
COMPLETED 876736.000 STATUS 1046, 42, 42, 42

2. Order the information in required sequence.

a. Type in
ORDER HITB42

223

Approved For Release 2002/01/04 : CIA-RDP88R00729R000200170001-8
CONFIDENTIAL




Approved For Release 200NNt -RDP88R00729R000200170001-8

b. Depress ENTER KEY
The Terminal will respond with
STATEMENT=876740.000, DATE=08/19/76, TIME=8.8248, USER=COMPT
3095 THE DATA LIST /HITB42/ HAS BEEN ORDERED AS SPECIFIED.
COMPLETED 876740, 000

3. Listing the required information.

a. Type in
LIST HITB42 JUST
Depress ENTER KEY

The terminal will respond with

II. Using the hit-files as a sub file
1. Query to create the hit-file.

a. Type in

FOR CODECONTRACT WITH DIV EQ "'SAD" AND WITH FY EQ "'76"
CREATE HITA42

Depress ENTER KEY
The terminal will respond with

STATEMENT=876736.000, DATE=08/19/76, TIME=8,8201, USER=COMPT
COMPLETED 876736.000 STATUS 1046,42,42,42
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2. Order the information in required sequence.
a. Type in
ORDER HITA42
b. Depress ENTER KEY
The terminal will respond with.
STATEMENT=876740.000, DATE=08/19/76, TIME=8.8248, USER=COMPT
3095 THE DATA LIST /HITA42/ HAS BEEN ORDERED AS SPECIFIED.
COMPLETED 876740,000
3. Listing the required information.
a. Type in
LINK HITA42 TO CODECONTRACT FOR HITA42 LIST CTITLE FY OBLIG$
b. Depress ENTER KEY

The terminal will respond with

25X1A
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APOD

APODS (A1l Purpose Obligation Documents) for contract actions can be
generated by STEPS as most of the data required for this document is stored
in the data base.

A. To display the APODs on the screen enter the following:

1.

Type in

MENU APOD

Depress ENTER KEY

The terminal will respond with

ENTER CODE:

Type in after ENTER CODE:

CODE

Depress ENTER KEY

The terminal will respond by printing the APODs on the screen with

all the STEPS stored data on the forms, any other data must be
filled in after the form is printed on the TI.

B. To have the APODs printed on the high speed printer, which is
recommended if there will be a large number of APODS, enter the following:

1.

Type in

ROUTE*A

Depress ENTER KEY

The terminal will respond with

STATEMENT=123456,123, DATE=01/01/76, TIME=12345,, USER=MIO
Route list established.

Type in

MENU APOD

Depress ENTER KEY

The terminal will respond with
ENTER CODE

Type in after ENTER CODE:

CODE
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Depress ENTER KEY ‘

The terminal will respond by printing the forms on the screen
and a completed statement.

Type in one of the following print commands.

1s command actually prints tor forms on the high speed printer.)
Depress ENTER KEY
The terminal should respond with
111 MESSAGES MOVED TO PSEUDO PRINT QUEUE
Type in
ROUTE
(This stops the printing at the high speed printer.)
Depress ENTER KEY
The terminal should respond with
ROUTE LIST DELETED
COMPLETED 123456,123

*Before starting ROUTE the DAC, 6816, must be notified to start specified
printer,
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‘ EXPLANATION OF DATA

DOCUMENT NO. To be entered by Gas Data Base Management
Branch upon receipt of APDO.

DATE To be entered by Gas Data Base Management
Branch upon receipt of APDO.

TRANS CODE A code assigned to generate transactions to
the obligation data base such as establishing,
adjusting, changing and cancelling obligations.
STEPS stored data.

ORN A number assigned to each obligation by B&F
offices. Used as a control to match expenses
with obligations. Composed as follows:

2 digit - Office Number

3 digit - Station Number
1 digit - Fiscal Year

6 digit - Sequence Number
2 digit - Suffix

STEPS stored data.

SoC Identifies category of expense within a major
object class, e.g., domestic travel, staff
‘ salary, overtime, etc. to satisfy budgetary
requirements. STEPS stored data.

PROJ The last six digits of the FAN. It is a
responsibility center for capturing budget
data and exercising budgetary control.
STEPS stored data.

AMOUNT The dollar and cents amount of each trans-
action. Preceding zeros not required.

ACTIVITY No. A sequential number assigned by Accounts and
Analysis Division to identify an activity.
Used as a control in matching transactions
peculiar to a given General Ledger Account.

25X1A

TYPE ADVANCE N/A
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DATE DUE N/A .
PROP. FACTOR Indicates that the obligation amount should

be computer generated each month for a specified

time thus alleviating the need for manual input

every month.

This field identifies the person, company, etc.
for which an obligation is established., In the
case of CONIF obligations the field always con-
tains the word CONIF as the first five characters.
STEPS stored data.

This field reflects the type or purpose of an
obligation. (NOTE: This field feeds the des-
cription column of the open obligation activity
report, therefore, this field should include any
information desired in the description column
of the OOAR). STEPS stored data.

N/A
WHEN N/A
WHY N/A

REQUEST NUMBER This element is only used with obligations .
dealing with contract actions. It is the
request number reflected on Form 2420 and is
composed as follows:

2 digit - Office
2 digit - Optional for contracting Office
Use
2 digit - FY
4 digit - Sequence Number
STEPS stored data.

APPROP. SYMBOL Identifies the funds citation of the sponsor-
ing Agency and provides the purpose for which
the funds are advanced to this Agency. If
required manually filled in by Budget Officer.

Indicates the number of years an appropriation
is valid. If required manually filled in by
Budget Officer.

Identifies the Fiscal Year applicable to lapsed
or "M'" accounts. If required manually filled
in by Budget Officer.

FUNDS CODE _ Denotes funds code.
STEPS stored data.
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Approved For Release 2002/01/04 : CIA-RDP88R00729R000200170001-8
CONFIDENTIAL




CONEFIDENTIAL

Approved For Release 2002/01/04 : CIA-RDP88R00729R000200170001-8

PRIME ORN

DATE PREPARED
PREPARED BY

EXT

DATE

Authorized Signature

In the event that a prime/sub relationship
exists on an obligation, the Prime ORN is the
Major ORN against which sub ORNS are related.

If required manually filled in by Budget Officer.
Date APOD generated by STEPS.

STEPS generated.

Extension to be filled in manually by Budget
Officer.

To be filled in manually by Budget Officer.

Signature of Budget Officer.
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DOCUMEMT NO.

TRANEZ. CODE AMOLINT

TYFE ATYANCE ExF. COLE DRTE DUE FROF. FRCTOR

AR Y

TENURE M YEARR FUND: CODE PRIME OFRM

TARTE AUTHORIZED ZIGHATURE

Xs indicates data stored in STEPS Data Base.
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After printing the APOD on the TI or high speed printer the APOD
transaction should be deleted from the contract data by the KILLDES
Menu (See DELETIONS Section).

The APOD is to be forward with the related 2420 for the Budget
Officer's processing at a later date.
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To obtain a contract Inspection Report (Form 1897) enter the following:
1. Type in
MENU POABSTRA 761015 CODE 99%9999*999
2. Depress ENTER KEY
Terminal will respond by printing the form on the screen with

all of the STEPS stored data on the form, any other data required
must be filled in after the form is printed on the TI Printer.
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[1ZECRET LI COMFIDEMTIAL CIUNCLAZZIFIED

CONTRACT HO. @ XSWHMNK

DRTE: ®XAMMM

INZFECTION REFORT MO.: MMxMA
ESTIMRTED COMPLETION DATE:

HAME OF CONTRACTOR: xR N R M i rhh v vneenmnnns
TYPE OF COMMODITY DR SERVICE: SMKNKMMMMMRMM M RR NN MR AR KR R RN
THE CONMTRACTOR IS ON SCHEDULE: MM THE CONTRACTOR IS WITHIN FUMDI: ®¥X
FER CEMT OF WORK COMPLETE: XM PER CENT OF FUNDE EXPENDED: Xk
HAE AN INTERIM REPORTs FINM. REFORT: PROTOTYPEs OF DTHER EMD ITEM BEEN
FECEIVED FROM THE COMTRACTOR DURING THIS PERIDODT [IYES [IND

[IND

I THIZ AN INCENTIVE COMTRACT [IYES [IND MOTE: UTE REVERSE ZIDE FOR
IF YESSCHECK TYPE: [JAWRRD FEE COMMENTE, FINAL REFORT MUZT
[ICOST [IPERFORMANCE C[IDELIVERY COMTARIN INCENTIVE EVALUATION.

OVEFALL PERFORMANCE OF CONTRACTOR: EXCELLENT

[ICONMTINUE AS PROGEAMMED CIWITHHOLD A PAYMENT PENDING

LICLO=SE OUT FATIZFACTORY PERFORMANCE

[IOTHER (ZPECIFY?

IF THIZ IS A FINAL REFORT PUT COMMENT OM REVERSE IN NARFATIVE FORM OM

CONTRACTOR-% PERFORMANCE AND CERTIFY THRT ALL DELIVERABLE ITEMS LINDIER THE

CONTRRACT HAYE BEEN RECEIVED. THESE INCLUDE. WHERE AFPPLICAELE. THE FOLLOWING
ITEM REC-D1  NR ITEM FEC-T NF

FROTOTYPES *iai e P MANLIAL S

DREAMINGE 2 ZPECIFICATIOMNES®.....%..... FIMAL REPORT

FRODUCTION AND-OR OTHER OTHER GOYERNMENT

END ITEMS . FROPERTY

DATE OF LAST CONTRACT WITH CONTRACTOR:
ZIGMRTURE OF INIPECTOR: EATENZION OFFICE~DIV

Oz1~-PET

e s RN AN RTESER PRSI S N E RO RS AL E AN s s areauus

[1ZECRET [ICONFIDENTIAL [JUNCLAZSIFIED
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[1SECRET

CICONFIDENTIRL [IUNCLARZIFIED
NRARRATIVE REPORT FINAL
HARMR R MR M R 0 5 D 5 5 W o 35 o e R R B W X N I
RS EAESF EEEEE T LSS RIS SR LRSS A PSSR S I IF IS L
REEA AR PSR SRS P A AR PSPPSR St
AR EEEES SRR A S SRS RS S P FFI AT TR LS
[1ZECRET

[ICONFIDENTIAL [JUNCLAEZIFIED

COMPLETED S31726. 000 ETATUE 1,

NOTE: Xs indicates data stored in the STEPS Data Base.
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All deletions are made by the Data Base Manager except project description,
(PROJDES), contract description, (CONDES) and day obligations (DAYOBLIG) which
the user may delete via the KILLDES MENU.

a. The entire project or contract description may be deleted and a new
description entered at the discretion of the user.

b. Day obligation (DAYOBLIG) are to be deleted only after the budget
officer or other office designated user has determined that the
data is no longer required.

¢. In order to bring the KILLDES MENU to the screen for data to be deleted
enter the following:

1. Type in
E GETMENU KILLDES

2. Depress ENTER KEY
The terminal will respond with
MENU KILLDES

ERASURE PROCEDURE

This procedure will erase values from the data base. Any office may use it.
Which of the following do you wish to delete? (Make one check in column 1 and
fill in remaining blanks on the same line)

CONTRACT DESCRIPTION: CONTROL NUMBER:..-....-...
PROJECT DESCRIPTION: CONTROL NUMBER:..-....-...
ALL APOD OBLIGATIONS: Fy:..
What is your file code: (Must be filled in)
STATUS 1,0

COMPLETED 70910.000
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DATA EXPLANATION

To delete a project description the following data must be entered
or no action will be taken:

a. Enter X in the blank after PROJECT Description.

b. Enter the Project Control Number.
CODE must be entered after WHAT IS YOUR FILE CODE?
Depress ENTER KEY

When entry is completed the following statement will appear
at the bottom of the menu:

$B(2) NUMERIC 0
"Project Number' updated

COMPLETED 123456,123 STATUS 1

Exit from menu is automatic. Continue with terminal session
or signoff the STEPS data base.

To delete a contract description the following data must be entered or
no action will be taken:

a. Enter X in the blank after CONTRACT DESCRIPTION.

b. Enter the Contract Control Number.
CODE must be entered after WHAT IS YOUR FILE CODE?

Depress ENTER KEY

When entry is completed the following statement will appear
at the bottom of the menu:

$B(2) NUMERIC 0
"Contract Number" updated

COMPLETED 123456,123 STATUS 1

Exit from menu is automatic. Continue with terminal session
or signoff the STEPS data base.
240
Approved For Release 2002/01/04 : CIA-RDP88R00729R000200170001-8

CONFIDENTIAL




Approved For Release 2002/01/05 OiRREPB8R00729R000200170001-8

3. To delete day obligation (DAYOBLIG) data the following data must
. be entered or no action will be taken:

a. Enter X in the blank after ALL APOD OBLIGATIONS.

b. Enter the FY related to the funds.

c. Code must be entered after WHAT IS YOUR FILE CODE?

d. Depreés ENTER KEY.

e. When entry is completed the following statement will appear
at the bottom of the menu:

APOD OBLIGATIONS DELETED
"Contract Number'' UPDATED.

COMPLETED 123456,123 STATUS 1

f. Exit from menu is automatic. Continue with terminal session
or signoff the STEPS data base.
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